
State of California Department of Transportation Page 1
11/20/18 Statement of Ongoing Contracts as of 11/28/18

07District

07-LA-1-2.7/12.1

07-LA-1-6.5/6.5

07-LA-1-10.7/10.7

07-LA-1-11.5/26

07-LA-1-20.9/21.2

07-LA-1-23.9/26.1

Fed Aid

HB71

HB1

HB1

HB4N

HB71

HM1

Pgm Code

IN LA COUNTY, IN LOS ANGELES AND LONG

BEACH FROM E. ANAHEIM STREET TO

VERMONT AVENUE

IN LOS ANGELES IN LONG BEACH,

INTERSECTION OF PACIFIC COAST HWY AND

PACIFIC AVENUE

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT FRIES AVENUE

IN LA COUNTY FROM FIGUEROA ST E/O R

TE 110 TO N/O RTE 105

IN LOS ANGELES COUNTY, IN HERMOSA

BEACH AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY, FROM ROSECRANS

BLVD TO BEG TUNNEL

Description 

UPGRADE PEDESTRIAN FACILITIES

MODIFY SIGNALS

INSTALL TRAFFIC SIGNALS AND UPGRADE

IMPROVE TRAFFIC SIGNAL ITS MNGT SYS

CONTRUCT ADA CURB RAMPS

DIGOUTS FROM ROSECRANS BLVD TO BEG

Type Of Work

GRIFFITH COMPANY

PTM GENERAL ENGINEERING

SERVICES, INC.

KDC INC., DBA DYNALECTRIC

ALDRIDGE ELECTRIC, INC.

ALFARO COMMUNICATIONS

CONSTRUCTION,INC.

ALL AMERICAN ASPHALT

Contractor

BREA, CA 92821

RIVERSIDE  CA 92504

LOS ALAMITOS  CA 90720

LIBERTYVILLE  IL 60048

COMPTON  CA 90221

CORONA  CA 92879

(714)984-5500

(951)710-1000

(714)828-7000

(847)680-5200

(310)669-8949

(951)736-7600

TON, THANG

TURAY, SULAIMAN

FREMPONG, S.

WANG, PAUL

HERRERA, EDGAR

GALLARDO, SAM

Resident
Engineer

(562)402-1862

(562)345-3134

 

(562)345-3144

(310)609-0364

(310)609-0264

 $2,812,766

 $229,029

 $400,648

 $3,670,072

 $139,872

 $1,365,835

Bid + CCOs

 $2,485,042

 $0

 $0

 $3,568,613

 $166,262

 $1,210,979

Comp To  date

 $0

 $0

 $0

 $73,286

 $5,906

 $0

This Month

11/15/16

09/19/18

09/19/18

05/17/17

05/01/18

06/07/17

Awarded

12/09/16

10/08/18

10/25/18

06/26/17

05/29/18

06/26/17

Approved

10/30/18

12/20/18

01/08/19

10/01/18

Est Comp

 100%

 0%

 0%

 100%

 48%

 89%

%Time

 94%

 0%

 0%

 97%

 93%

 88%

% Work 

 

 

 

OVER RUN

SUSPENDED

SUSPENDED

Message

07-290804

07-330204

07-331704

07-309904

07-4T9904

07-3W3204

Contract 

ACST-PP00-(616)E

SSTH-P001-(646)E

SSTG-P001-(644)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3050 E. BIRCH STREET

5942 ACORN ST.

4462 CORPORATE CENTER DR.

844 EAST ROCKLAND ROAD

620 S BRADFIELD AVENUE

400 EAST 6TH STREET

17912 CRUSADER AVE.

SUITE 101

13230 FIRESTONE BLVD

STE E-2

13230 FIRESTONE BLVD

SUITE E-2

18730 S WILMINGTON

AVE STE 103

18730 S.WILMINGTON

AVE. STE103

CERRITOS, CA 90703

SANTA FE SPRINGS, CA

90670

SANTA FE SPRINGS, CA

90670

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
11/20/18 Statement of Ongoing Contracts as of 11/28/18

07District

07-LA-1-41.7/41.7

07-LA-1-41.8/42.8

07-LA-1-46.9/62.9

07-LA-1-49.3/50.2

07-LA-1-51.4/51.8

07-LA-1-567.0/56.7

Fed Aid

HA22

20.20

201130

HM1

HB1

HA23

20.20

201130

Pgm Code

IN LOS ANGELES COUNTY, IN MALIBU, AT

0.2 MILE WEST OF TUNA CANYON  ROAD

IN LA COUNTY FROM PM41.8 TO PM 42.8

TO REPAIR FAILED SLOPE BY STABILIZING

RDWAY AND CLEAN DRAINAGE SYSTEM

DIR'S EMERGENCY FORCE A

IN LOS ANGELES COUNTY, IN THE CITY OF

MALIBU AND LOS ANGELES COUNTY,

BETWEEN MALIBU LAGOON AND LA/VEN

COUNTY LINE.

IN MALIBU FROM PUERCO CANYON ROAD TO

0.2 MILE EAST OF CORRAL CANYON ROAD

IN MALIBU FROM NORTH OF SEA VISTA

DRIVE TO VIA ESCONDIDO ROADWAY

IN CITY OF MALIBU TRANCAS CREEK ON

PCH TO PLACE CLASS IV ROCKS AROUND TO

PREVENT FURTHER SCOURING OF BRIDGE

FOOTINGS DIR'S EMERGEN

Description 

REPAIR DRAINAGE BENCHES ON HILLSIDE

REPAIR FAILED SLOPE & CLEAN DRAINAGE

SYSTM

PAVEMENT PRESERVATION

SAFETY IMPROVEMENT

SLOPE AND SOIL STABILIZATION

PROTECT BRIDGE SPREAD FOOTING

Type Of Work

PROCON BUILDERS, INC.

ORTIZ ENTERPRISES INC.

ALL AMERICAN ASPHALT

C. A. RASMUSSEN, INC.

C. A. RASMUSSEN, INC.

SUMMER CONSTRUCTION INC

Contractor

CHATSWORTH, CA 91311

IRVINE, CA 92618

CORONA  CA 92879

VALENCIA  CA 91355

VALENCIA CA 91355

SANTA PAULA, CA 93061

(818)674-4330

 

(951)736-7600

(661)367-9040

(661)367-9040

 

SAYKALI, ZARIF

DIPSIA, M.

SAYKALI, ZARIF

SAYKALI, Z.

RILEY, JAMES

DIPSIA, MICHAEL

Resident
Engineer

(310)821-1847

(310)345-6270

(310)345-6274

(310)821-847

(805)480-4928

(310)345-6270

 $249,251

 $1,295,000

 $2,202,590

 $1,959,077

 $5,871,003

 $570,000

Bid + CCOs

 $236,129

 $859,350

 $2,119,649

 $1,204,541

 $2,914,069

 $0

Comp To  date

 $121,243

 $0

 $0

 $159,263

 $134,428

 $0

This Month

01/16/18

03/20/17

03/30/16

06/18/18

06/26/17

01/19/18

Awarded

03/20/18

04/17/17

04/12/16

07/09/18

07/20/17

02/27/18

Approved

04/30/19

10/31/18

09/28/18

04/30/19

04/15/19

02/12/19

Est Comp

 77%

 100%

 99%

 71%

 100%

 0%

%Time

 88%

 66%

 97%

 62%

 50%

 0%

% Work 

 

OVER RUN

 

 

 

 

Message

07-3P7904

07-1XC204

07-4Y6704

07-299304

07-333404

07-1XG104

Contract 

  

  

  

ACST-P001-(635)E

STER-4142-(004)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

9526 TOPANGA CANYON BLVD.

6 CUSHING STE 200

400 E. 6TH STREET

28548 LIVINGSTON AVENUE

28548 LIVINGSTON AVENUE

P.O. BOX 30

12975 W CULVER BLVD

12975 W. CULVER BLVD

12975 W CULVER BLVD

12975 W. CULVER BLVD

1525 RANCHO CONEJO

BLVD #102

12975 W. CULVER BLVD.

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

LOS ANGELES CA 90066

LOS ANGELES, CA. 90066

THOUSAND OAKS, CA 91320

LOS ANGELES, CA 90066

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
11/20/18 Statement of Ongoing Contracts as of 11/28/18

07District

07-LA-1-/21.9

07-LA-2-14.4/21.6

07-LA-2-20.0/20

07-LA-5-2.7/4

07-LA-5-4.0/5.8

07-LA-5-5.8/6.8

Fed Aid

HM1

HM4

HB4N

HB5

HB5

HB5

Pgm Code

IN LOS ANGELES COUNTY, IN VARIOUS

CITIES, FROM SAN GABRIEL RIVER TO

ARTESIA BLVD  BEACH AND HERMOSA

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND GLENDALE FROM OAK GLEN PLACE

OVERCROSSING TO FERN LANE

UNDERCROSSING

IN LOS ANGELES COUNTY ON VARIOUS RO

UTES AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS AND NORWALK FROM 0.1 MILE

NORTH OF CARMENITA ROAD  OVERCROSSING

TO 0.1 MILE NORTH OF SIL

IN LOS ANGELES COUNTY IN NORWALK FROM

0.4 MILE SOUTH OF SAN ANTONIO DRIVE

UNDERCROSSING TO 0.7 MILE  NORTH OF

PIONEER BOULEVARD UN

IN SANTA FE SPRIRINGS FROM NORTH OF

ORR AND DAY OVERHEAD TO ROUTE 605

INTERCHANGE

Description 

PREVENTIVE PAVEMENT MAINTENANCE -

REPLACE SIGN PANELS

HAR UPGRADE & MODIF FOR AMBER ALERT

WIDEN AND REALIGN FREEWAY

ROADWAY WIDENING (SEG 4)

ROADWAY WIDENING & STRIPING (SEG 5)

Type Of Work

VSS INTERNATIONAL, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

STURGEON ELECTRIC CALIFORNIA,

LLC

FLATIRON WEST INC

SECURITY PAVING COMPANY INC

SECURITY PAVING COMPANY INC

Contractor

WEST SACRAMENTO  CA 95798

IRVINE  CA 92606

CHINO  CA 91710

SAN MARCOS CA 92078

SYLMAR, CA 91342

SYLMAR CA 91342

(916)373-1500

(949)370-4157

(909)591-0000

(760)916-9100

(818)362-9200

(818)362-9200

GALLARDO, SAM

KWAN, KIN

ALONZO BERNARD

FREMPONG, SAM

ARABE, JEROME

FAYAD, HASSAN

Resident
Engineer

(310)609-0266

(562)572-6016

(562)345-3145

(562)345-9865

(562)345-3125

(562)860-3085

 $5,707,120

 $512,694

 $5,556,291

 $83,312,093

 $128,692,701

 $86,471,970

Bid + CCOs

 $4,501,293

 $435,176

 $5,403,014

 $84,422,407

 $121,400,202

 $64,008,746

Comp To  date

 $0

 $0

 $44,774

 $4,200

 $1,552,523

 $352,578

This Month

03/23/18

03/08/18

11/28/16

08/14/12

08/23/12

04/24/14

Awarded

04/17/18

03/27/18

01/11/17

09/18/12

09/18/12

05/13/14

Approved

06/28/19

09/05/18

02/25/19

03/27/19

10/16/19

12/31/20

Est Comp

 39%

 93%

 84%

 85%

 84%

 65%

%Time

 79%

 87%

 97%

 98%

 93%

 74%

% Work 

 

 

 

 

 

 

Message

07-3W6604

07-3W9604

07-240704

07-215934

07-215944

07-215954

Contract 

  

  

ACST-P000-(446)E

  

  

CMLN-6207-(068)N

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

  

PO BOX 981330DRIVE

1792 KAISER AVE.

13501 BENSON AVE

1770 LA COSTA MEADOWS DRIVE

13170 TELFAIR AVENUE

13170 TELFAIR AVENUE

18730 S, WILMINGTON

AVE.#103

2090 FERN LANE

13230 FIRESTONE BLVD

SUITE E-2

13230 S FIRESTONE

BLVD SUITE A

13230 FIRESTONE BLVD

SUITE A-2

18000 STUDEBAKER RD.

SUITE 360

RANCHO DOMINGUEZ, CA.

90220

GLENDALE, CA. 91208

SANTA FE SPRINGS CA

90670

SANTA FE SPRINGS, CA

90670

SANTA FE SPRINGS CA

90670

CERRITOS CA 90703

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
11/20/18 Statement of Ongoing Contracts as of 11/28/18

07District

07-LA-5-13.8/19.2

07-LA-5-16.1/17

07-LA-5-18.3/18.8

07-LA-5-18.4/23.2

07-LA-5-19.6/19.9

07-LA-5-20.3/20.3

Fed Aid

HA22

HB34

HB1

HA42

HA22

HA21

Pgm Code

IN LOS ANGELES COUNTY LA-5 PAVEMENT

REHAB  FROM ROUTE 5/710 SEPERATION TO

MAIN STREET UNDERCROSSING

IN LOS ANGELES ON ROUTE 5 FROM EUCL

ID AVE TO SEVENTH ST, ON RTE 10 FRO M

LA RIVER TO RTE 5 AND ON RTE 60 F ROM

SOTO ST TO 0.2 M E

IN LOS ANGELES COUNTY IN LOS  ANGELES

ON ROUTE 5 FROM STATE STREET

OVERCROSSING TO MISSION ROAD

UNDERCROSSING AND ON ROUTE 10 FROM

IN LOS ANGELES COUNTY, AT VARIOUS

LOCATIONS FROM ROUTE 5/10  SEPARATION

TO 0.2 MILES NORTH OF FLECTCHER DRIVE

UNDERCROSSING

IN LOS ANGELES CITY, FROM 0.1 MILE

SOUTH OF NORTH BROADWAY AVENUE

OVERCROSSING TO 0.1 MILE NORTH OF

PASADENA AVENUE OVERCROSSING

IN LOS ANGELES, ROUTE 005 PM 20.31

Description 

PVMT REHAB

ROADWAY SAFETY IMPROVEMENT

HIGH FRICTION & UPGRADE LIGHTING

STORM WATER MITIGATION, CONSTRUCT

PAVEMENT PRESERVATION

PAINT BRIDGE

Type Of Work

SECURITY PAVING COMPANY, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

J. MCLOUGHLIN ENGINEERING CO.,

INC.

POWELL CONSTRUCTORS, INC.

SEMA CONSTRUCTION, INC.

CL COATINGS, INC. DBA CL

INDUSTRIAL COATINGS, INC.

Contractor

SYLMAR  CA 91342

IRVINE  CA 92606

RANCHO CUCAMONGA  CA 91730

FONTANA  CA 92335

IRVINE  CA 92618

STANTON  CA 90680

(818)362-9200

(949)252-0441

(909)944-1037

(909)356-8880

(949)470-0500

(562)305-1520

EID,EMILE

AZIMA, HASSAN

EID, EMILE

AMADI, PATRICIA

GUIRGUIS, SHERIF

EL JAMAL, JAMAL

Resident
Engineer

(310)345-6203

(626)572-6732

 

(818)364-2760

(626)339-1601

(818)637-2506

 $15,624,359

 $5,674,161

 $2,657,994

 $4,729,621

 $3,115,556

 $16,746,000

Bid + CCOs

 $9,872,815

 $2,104

 $0

 $4,669,907

 $1,896

 $16,762,471

Comp To  date

 $0

 $0

 $0

 $35,810

 $0

 $0

This Month

05/31/16

01/18/18

09/27/18

01/20/16

05/25/18

06/30/15

Awarded

06/20/16

02/09/18

10/22/18

01/28/16

06/19/18

07/15/15

Approved

02/05/19

09/19/22

01/28/19

06/17/19

02/08/19

Est Comp

 53%

 20%

 0%

 52%

 0%

 85%

%Time

 60%

 0%

 0%

 98%

 0%

 99%

% Work 

 

 

 

 

 

 

Message

07-300704

07-296404

07-318404

07-258404

07-308004

07-1W2404

Contract 

NHPI-0052-(979)E

ACNH-X037-(202)E

ACIM-X037-(207)E

NHPI-005 -(3  )1

ACIM- 005-(107)E

NHPI-000 -(107)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

13170 TELFAIR AVE

16351 CONSTRUCTION CIRCLE WES

10641 FULTON COURT

8555 BANANA AVENUE

320 GODDARD WAY SUITE 150

11650 WESTERN AVE.

902 SAN GABRIEL BLVD

3212 ROSEMEAD

BOULEVARD STE100

13171 TELFAIR AVENUE

STE 101

1041 W. BADILLO STE

112

2090 FERN LANE

ROSEMEAD, CA 91770

EL MONTE CA 91731

SYLMAR, CA 91342

COVINA, CA 91722

GLENDALE, CA 91208

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
11/20/18 Statement of Ongoing Contracts as of 11/28/18

07District

07-LA-5-25.2/25.9

07-LA-5-25.6/26

07-LA-5-26.6/31.3

07-LA-5-26.7/29.4

07-LA-5-29.4/31.6

07-LA-5-38.8/40.5

Fed Aid

HB1

HB1

20.20

201130

HB5

HB5

HB34

Pgm Code

IN THE CITIES OF LOS ANGELES AND

GLENDALE, ON THE COLARADO FREEWAY

EXTENSION, FROM SOUTHBOUND ROUTE 5

ON-RAMP TO WEST COLORADO STR

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.1 MILE SOUTH TO 0.2 MILE NORTH

OF ROUTE 5S/5 SEPARATION

IN LA COUNTY RTE 5 TO REMOVE EXIST

SLABS &REPLACE W/RAPID SET CONCRETE

ALSO REPAIR MANHOLE COVERS & ASSOC.

POT HOLES DIR'S EMERGEN

IN LOS ANGELES COUNTY IN LOS

ANGELES, GLENDALE AND BURBANK FROM

ROUTE 5/134 SEPARATION TO MAGNOLIA

BOULEVARD OVERCROSSING

IN LOS ANGELES COUNTY IN BURBANK FROM

WEST MAGNOLIA BOULEVARD  OVERCROSSING

TO 0.3 MILE NORTH OF BUENA VISTA

STREET/WINONA AVENUE 

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

Description 

CONSTRUCT MEDIAN BARRIER

WIDENING OFF-RAMP AND BRIDGE

REMOVE & REPAIR FAILED PAVEMENT

SLABS

CONSTRUCT HOV LANES

REALIGN ROUTE 5 AND RAILROAD TRACKS

ROADSIDE SAFETY IMPROVEMENTS

Type Of Work

WEST COAST PUBLIC WORKS, INC.

C. A. RASMUSSEN, INC.

SECURITY PAVING COMPANY INC

SECURITY PAVING COMPANY, INC

SECURITY PAVING COMPANY INC

A. M. CONCRETE, INC.

Contractor

CHATSWORTH  CA 91311

VALENCIA  CA 91355

SYLMAR, CA 91342

SYLMAR, CA 91342

SYLMAR, CA 91342

SYLMAR  CA 91392

(818)256-9401

(661)367-9040

 

(818)362-9200

(818)362-9200

(818)362-8300

EL JAMAL, JAMAL

ELJAMAL, J

SHIH, JAMES

SHIH, JAMES

GURFINKEL, VLADIMIR

BOTROS, S.

Resident
Engineer

(818)637-2506

(818)637-2506

(818)535-4110

(818)333-9876

(562)572-5538

 

 $3,080,880

 $2,726,322

 $635,000

 $73,054,113

 $202,208,535

 $1,055,330

Bid + CCOs

 $2,976,688

 $1,236,964

 $638,080

 $62,097,012

 $144,084,197

 $0

Comp To  date

 $32,834

 $180,457

 $0

 $309,621

 $2,139,696

 $0

This Month

12/07/15

04/04/18

03/22/17

12/06/10

11/29/12

08/31/18

Awarded

01/12/16

04/26/18

05/05/17

12/20/10

12/20/12

09/25/18

Approved

11/30/18

02/25/19

05/31/18

03/26/20

08/17/21

Est Comp

 97%

 48%

 100%

 100%

 65%

 0%

%Time

 96%

 45%

 100%

 84%

 71%

 0%

% Work 

 

 

OVER RUN

OVER RUN

 

 

Message

07-293404

07-292304

07-1XE004

07-121844

07-1218W4

07-295104

Contract 

HSNH-PIG -(   )0

CIMG- 005-(123)E

  

CMLN-6207-(055)

IM- 005-(078)

ACNH-X037-(206)E

 310-9E  -()

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

  

10101 ETON AVE

28548 LIVINGSTON AVENUE

13170 TELFAIR AVE

13170 TELFAIR AVENUE

13170 TELFAIR AVENUE

13170 TELFAIR AVE

2090 FERN LANE

2090 FERN LN

601 S. GLENOAKS BLVD

STE 310

601 S GLENOAKS BLVD

SUITE 310

13171 TELFAIR AVE,

STE 101

GLENDALE, CA 91208

GLENDALE, CA 91208

BURBANK, CA 91502

BURBANK, CA 91502

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
11/20/18 Statement of Ongoing Contracts as of 11/28/18

07District

07-LA-5-C 43.9/C46.3

07-LA-5-44.2/46

07-LA-5-45.4/61.2

07-LA-5-54.1/0

07-LA-5-393.0/39.3

07-LA-5-/88.6

Fed Aid

HA22

HB4N

HA22

20.20

201130

20.20

201130

HM4

Pgm Code

IN LA, RT 5 TRUCK LANES CNTY LN  ROAD

OVERHEAD TO 0.2 MILE SOUTH OF WELDON

CANYON OVERCROSSING

IN LOS ANGELES COUNTY, FROM I-210 IC

TO 1/2 MILE SOUTH OF WELDON CANYON

ROAD

IN AND NEAR SANTA CLARITA, FROM 0.5

MILES SOUTH OF I-5/SR-14 SEPARATION

TO 1.7 MILES NORTH OF LAKE HUGHES

ROAD UNDERCROSSING

LA-5 & LA-126 IN SANTA CLARITA &

VALENCIA CITIES TO REPAIR RYE CANYON

FIRE DAMAGE INCL.ROAD FACILTIES,

SLOPES & DRAINAGE SYSDIR'S 

CITY OF LA IN LA COUNTY N/B 5 TO W/B

118 CONNCTR OC BRDGE #53-2329G REMOVE

& REPLACDAMAGED CONCRETE BARRIER &

CONCRETE SPALLSDIR'S

IN LOS ANGELES COUNTY,FROM PM 0/88. 6

Description 

ROADWAY REHAB

SAFETY ENHANCEMENT

ROADWAY REHABILITATION

REPAIR FIRE DAMAGE ON LA-5 & LA-126

REPAIR DAMAGED CONCRETE BARRIER &

SPALLS

REPLACE PAVEMENT DELINEATION

Type Of Work

SECURITY PAVING COMPANY, INC.

CHUMO CONSTRUCTION INC

GUY F. ATKINSON CONSTRUCTION

LLC

IBARRA GENERAL ENGINEERING INC

BEADOR CONSTRUCTION COMPANY

SPECIALIZED PAVEMENT MARKING,

INC.

Contractor

SYLMAR CA 91342

BALDWIN PARK  CA 91706

IRVINE  CA 92612

RIVERSIDE, CA 92509

CORONA, CA 92883

TUALATIN  OR 97062

(818)362-9200

(626)960-9502

(949)855-9755

 

 

(503)885-0420

AL-JAMAL, ABDUL

SHIH, JAMES

WIDJAJA, DANIEL

OSORIO, OSCAR

VENKATARAMAN,

KALYANAKRISHNAN

AMADI, PATRICIA

Resident
Engineer

(805)797-1348

(818)535-4110

(661)257-0273

(661)257-0273

(714)376-2022

(805)391-3555

 $16,153,330

 $4,842,714

 $129,673,295

 $1,115,000

 $265,000

 $14,213,969

Bid + CCOs

 $15,925,893

 $4,610,237

 $84,545,763

 $1,122,445

 $0

 $74,043

Comp To  date

 $2,050

 $0

 $5,339,350

 $0

 $0

 $74,043

This Month

01/13/16

12/12/16

04/17/17

01/10/18

02/23/18

05/25/18

Awarded

02/01/16

01/30/17

05/18/17

03/01/18

03/14/18

06/19/18

Approved

04/16/19

07/26/19

06/22/20

10/21/18

12/20/18

09/06/19

Est Comp

 87%

 62%

 62%

 100%

 0%

 11%

%Time

 97%

 96%

 65%

 100%

 0%

 1%

% Work 

 

 

 

COMPLETED

 

 

Message

07-302904

07-306004

07-252624

07-1XG404

07-1XG904

07-4W2404

Contract 

NHPI-005 -(   )3

ACNH-X037-(197)E

ACIM- 005-(122)E

  

  

  

 115-  E -()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

13170 TELFAIR AVE

14425 JOANBRIDGE STREET

18201 VON KARMAN AVE STE 800

4325 TYROLITE ST

26320 LESTER CIRCLE

11095 SW INDUSTRIAL WAY STE A

13171 TELFAIR AVE

#101

601 S. GLENOAKS BLVD

SUITE 310

25061 W AVENUE

STANFORD, STE70

25061 W. AVENUE

STANFORD #70

9225 CRANFORD AVE

13171 TELFAIR AVE

SUITE 101

SYLMAR, CA 91342

BURBANK, CA 91502

VALENCIA CA 91355

VALENCIA, CA 91355

PACOIMA, CA 91331

SYLMAR, CA 91342

Accepted

10/30/18

Location
Storm Water
Plan
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07District

07-LA-5-/1.5

07-LA-10-2.1/14.8

07-LA-10-11.0/14

07-LA-10-14.3/17.8

07-LA-10-15.0/18.3

07-LA-10-17.0/48.3

Fed Aid

HB5

HB4N

HB34

HM3

HA21

HM4

Pgm Code

IN LOS ANGELES AND ORANGE COUNTIES IN

BUENO PARK, LA MIRADA, CERRITOS SANTA

FE SPRINGS FROM ARTESIA BLVD

UNDERCROSSING TO NORTH FO

IN LOS ANGELES COUNTY, FROM SR-1 TO

I-110

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM WEST BOULEVARD OVERCROSSING TO

0.2 MILE EAST OF VERMONT AVENUE

UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELE S

ON ROUTE 10 FROM HOOVER ST UC TO LOS

ANGELES RIVER BRIDGE AND OH AND ON

ROUTE 60 FROM LOS AN

IN LOS ANGELES AT VARIOUS LOCATIONS

FROM 0.1 MILE EAST OF ROUTE 10/110

SEPARATION TO ROUTE 10/5/101 SEPARA

TION

IN LOS ANGELES COUNTY,FROM PM 17.0 TO

48.3

Description 

WIDEN AND REALIGN FREEWAY (SEGMENT

UPGRADE RAMP METERING SYSTEM

ROADWAY SAFETY IMPROVEMENT

PATCH DECK SPALLS, PLACE

PAINT AND REHABILITATE BRIDGE AND

REPLACE STRIPING

Type Of Work

SECURITY PAVING COMPANY, INC.

CROSSTOWN ELECTRICAL & DATA,

INC.

HIGHLAND CONSTRUCTION, INC.

J. MCLOUGHLIN ENGINEERING

CO.,INC.

CL COATINGS, INC DBA CL

INDUSTRIAL COATINGS, INC

PAVE-TECH INC.

Contractor

SYLMAR  CA 91342

IRWINDALE  CA 91706

ORANGE  CA 92868

RANCHO CUCAMONGA  CA 91730

STANTON CA 90680

VISTA  CA 92081

(818)362-9200

(626)813-6693

(714)538-5156

(909)944-1037

(562)285-6520

(760)727-8700

SAKER, GEORGE

ALONZO, BERNARD

DIPSIA, MICHAEL

HONG, HAI

PATEL, PRAVIN

IZADPANAH, MOE

Resident
Engineer

(562)345-3125

(562)345-3145

(310)345-6270

(951)232-3742

(213)798-6053

(626)572-6732

 $144,107,351

 $3,154,652

 $1,466,011

 $1,308,275

 $29,243,556

 $5,494,593

Bid + CCOs

 $51,973,466

 $2,829,075

 $1,143,394

 $647,430

 $70,740

 $5,010,539

Comp To  date

 $2,363,786

 $0

 $0

 $389,060

 $70,740

 $1,680,142

This Month

05/27/16

11/30/15

08/22/17

05/21/18

06/04/18

03/29/18

Awarded

07/15/16

12/17/15

09/12/17

05/30/18

06/29/18

04/26/18

Approved

05/19/22

12/03/18

10/30/18

01/17/19

04/07/22

12/30/18

Est Comp

 35%

 75%

 91%

 74%

 7%

 86%

%Time

 36%

 89%

 77%

 49%

 0%

 90%

% Work 

 

 

COMPLETED

 

 

 

Message

07-2159U4

07-308604

07-296004

07-3W2404

07-296604

07-4W2104

Contract 

NHPI-0052-(981)N

NHPI-X037-(187)E

ACIM- 010-(833)E

  

ACIM- 010-(840)E

  

MO06-62 0-(062)N

--()

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

13170 TELFAIR AVE

5463 DIAZ ST.

133 N. PIXLEY STREET

10641 FULTON COURT

11650 WESTERN AVE

2231 LA MIRADA DRIVE

13230 FIRESTONE BLVD

13230 FIRESTONE BLVD

STE E-2

12975 W. CULVER BLVD

1041 W. BADILLO ST.

STE 112

902 SAN GABIEL BLVD

3212 ROSEMEAD BLVD

SUITE 100

SANTA FE SPRINGS, CA

90670

SANTA FE SPRINGS, CA

90670

LOS ANGELES, CA 90066

COVINA, CA. 91722

ROSEMEAD, CA 91770

EL MONTE, CA 91731

Accepted

11/07/18

Location
Storm Water
Plan
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07District

07-LA-10-22.3/28.2

07-LA-10-33.2/37.2

07-LA-10-37.2/42.4

07-LA-14-24.3/29.9

07-LA-14-25.0/35

07-LA-14-27.6/28.6

Fed Aid

HA21

HB5

HB5

HM1

HA42

20.20

201130

Pgm Code

IN LA CO FR PM 22.3/28.2 IN ALHAMBR

A,SAN GABRIEL,EL MONTE, SEVERAL BR.

LA COUNTY IN CITY OF BALDWIN PARK AND

WEST COVINA FROM PUENTE AVENUE TO

CITRUS STREET

IN LA COUNTY FROM CITRUS STREET IN

WEST COVINA TO ROUTE 57 IN POMONA

IN LOS ANGELES COUNTY IN LOS ANGELE S

AND SANTA CLARITA AT VARIOUS

LOCATIONS FROM ROUTE 14/5 SEPARATIO N

TO FRIENDLY VALLEY PARKWA

IN LOS ANGELES COUNTY, IN SANTA

CLARITA, FROM STATE ROUTE 14/

INTERSTATE 5 INTERCHANGE TO SOLEDAD

CANYON ROAD

IN LA COUNTY RTE 14 TO REPAIR FAILED

SLOPETHAT HAS SLID TO RDWAY, CLEAN

DEBRIS&PLACETEMP RAILING @ SHOULDER

TO PREVENT DEBRIS DIR'

Description 

CLOSURE POUR, DECK METH, POLYESTER

CONSTRUCT HOV LANES & SOUNDWALLS

WIDEN FREEWAY, CONSTRUCT HOV LANES

DIG OUTS,SLURRY SEAL,AND COLD PLANE

STORM WATER MITIGATION

STORM CLEANUP & REPAIR OF SLOPES

Type Of Work

SPECTRUM CONSTRUCTION GROUP,

INC.

AMES CONSTRUCTION, INC.

GUY F. ATKINSON

C. A. RASMUSSEN, INC.

CHUMO CONSTRUCTION INC

BALTAZAR CONSTRUCTION, INC

Contractor

IRVINE  CA 92618

BURNSVILLE, MN 55306

IRVINE  CA 92612

VALENCIA CA 91355

BALDWIN PARK  CA 91706

COVINA, CA 91722

(949)299-1400

(952)435-7106

(949)382-7172

(661)367-9040

(626)960-9502

 

IZADPANAH, MOE

PUNJABI, RAJ

CAO, RUDY

SALMAN, RIDWAN

MOHSENZADEH, ALI

TIEU, FRED

Resident
Engineer

(626)572-6732

(626)339-1601

(909)594-3739

(661)257-0273

(818)746-0669

(661)726-0148

 $2,874,122

 $96,338,017

 $177,887,005

 $2,071,974

 $3,695,383

 $460,000

Bid + CCOs

 $2,530,839

 $79,692,984

 $107,636,075

 $1,801,482

 $2,500

 $383,419

Comp To  date

 $0

 $1,072,737

 $3,342,333

 $0

 $2,500

 $0

This Month

11/16/17

02/10/14

11/16/15

04/23/18

09/11/18

04/28/17

Awarded

12/18/17

02/27/14

12/08/15

05/16/18

10/08/18

06/22/17

Approved

10/19/18

07/31/20

10/31/22

11/12/18

09/20/19

09/20/18

Est Comp

 100%

 79%

 39%

 100%

 2%

 100%

%Time

 85%

 82%

 60%

 86%

 0%

 83%

% Work 

OVER RUN

 

 

OVER RUN

 

 

Message

07-318004

07-1170U4

07-1193U4

07-3W4604

07-312304

07-1XE504

Contract 

ACIM- 010-(838)E

CMLN-6207-(059)

NHPI- 010-(829)E

  

ACNH-P014-(078)E

  

--()

--()

LN62-07 0-(0)

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

32 EDELMAN

2000 AMES DRIVE

18201 VON KARMAN AVE STE 800

28548 LIVINGSTON AVENUE

14425 JOANBRIDGE STREET

236 E. ARROW HWY

3212 ROSEMEAD

BOULEVARD #100

1041 W. BADILLO,

SUITE 112

721 BREA CANYON RD

STE 6

25061 W AVE STANFORD,

SUITE 70

13171 TEFAIR AVE.

SUITE 101

45120 13TH STREET

WEST

EL MONTE, CA 91731

COVINA, CA 91722

WALNUT, CA 91789

VALENCIA, CA 91355

SYLMAR,CA 91342

LANCASTER, CA 93534

Accepted

11/20/18

Location
Storm Water
Plan
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07District

07-LA-14-30.6/30.6

07-LA-14-32.1/60.7

07-LA-14-33.2/58.3

07-LA-22-.9/1.3

07-LA-27-/11

07-LA-47-.8/.8

Fed Aid

HB1

HM1

HB71

HA42

20.20

201130

20.20

201130

Pgm Code

IN SANTA CLARITA AT SOUTHBOUND ON-

RAMP FROM SIERRA HIGHWAY AND IN

PALMDALE AT NORTHBOUND OFF-RAMP TO

ROUTE 138/PALMDALE BOULEVAR

IN SANTA CLARITA AND PALMDALE FROM

0.2 MILE NORTH OF SANTA CLARA RIVER

TO TECHNOLOGY DRIVE  UNDERCROSSING

IN LOS ANGELES IN SANTA CLARITA TO

SIERRA HIGHWAY,INSTALL ADA RAMPS,

UPGRADE ADA RAMPS CONSTRUCT PCC SID

EWALK

STORM WATER MITIGATIONS FOR LOS

CERRITOS CHANNEL & ALAMITOS BAY

WATERSHED ON SR-22,SR-91 & I-405

LA 27 TOPANGA CANYON FROM LA-1

JUNCTION NORTH TO MULHOLLAND DR

INTERSECTION CLEAR RDWY OF DEBRIS &

STABILIZE SIDE SLOPES DIR'S EME

LA COUNTY LA-47 VINCENT THOMAS BRIDGE

BRDG #53-1471 BOTH DIRCTNS@END BENTS

11&12REMOVE/REPLACE FINGER JOINT

ASSMBLIES@BENTDIR'S EM

Description 

PLACE HIGH FRICTION SURFACE

PCC GRIND, SLABS REPAIR, CPOL

UPGRADE ADA CURB RAMPS & SIDEWALKS

CONSTRUCT STORM WATER TREATMENT

CLEAR ROADWAY OF DEBRIS & STABILIZE

SLOPE

REMOVE/REPLACE JOING ASSEMBLIES@END

BENTS

Type Of Work

DEANGELO BROTHERS, LLC

MYERS AND SONS CONSTRUCTION,

LP

V A P CONSTRUCTION INC

ORTIZ ENTERPRISES, INC.

UNION ENGINEERING COMPANY, INC

GOLDEN STATE BRIDGE INC

Contractor

HAZLETON  PA 18201

SACRAMENTO  CA 95834

LA MIRADA  CA 90638

IRVINE  CA 92618

VENTURA, CA 93002

BENICIA, CA 94510

(570)459-5800

(858)243-8272

(714)253-3270

(949)753-1414

 

 

VAZIRANI,MANSUKH

MOHSENZADEH, ALI

AMADI, PATRICIA

ARIAS, JUAN

SAYKALI, ZARIF

TON, THANG

Resident
Engineer

(661)726-0148

(818)746-0669

(805)391-3555

(562)401-3333

(310)345-6274

(562)860-3085

 $479,482

 $6,069,240

 $665,575

 $9,162,401

 $1,985,000

 $4,610,000

Bid + CCOs

 $5,775

 $2,915,400

 $50,887

 $3,003,748

 $1,395,752

 $345,189

Comp To  date

 $5,775

 $1,039,254

 $2,000

 $349,643

 $0

 $0

This Month

05/21/18

06/29/17

02/01/18

02/22/18

02/03/17

03/20/18

Awarded

06/25/18

07/27/17

02/21/18

03/12/18

03/07/17

04/17/18

Approved

02/28/19

03/27/19

12/31/18

10/15/19

12/31/18

11/30/18

Est Comp

 100%

 48%

 75%

 22%

 100%

 75%

%Time

 1%

 47%

 8%

 33%

 70%

 7%

% Work 

OVER RUN

SUSPENDED

 

 

SUSPENDED

 

Message

07-317004

07-3W4504

07-291004

07-286604

07-1XC004

07-1XH004

Contract 

CNHG-P014-(077)E

NHP0-1407-(E  )

  

ACNH-X037-(201)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

100 NORTH CONAHAN DRIVE

4600 NORTHGATE BLVD SUITE 100

15705 BIRCHWOOD ST

6 CUSHING WAY SUITE 200

PO BOX 1000

3701 MALLARD DR

45120 13TH STREET

WEST

13171 TELFAIR AVE

#101

13171 TELLER AVE

SUITE 101

11229 SOUTH WOODRUFF

AVENUE

12975 W. CULVER BLVD.

18000 STUDEBAKER RD

SUITE 360

LANCASTER, CA 93534

SYLMAR, CA 91342

SYLMAR, CA 91342

DOWNEY, CA 90241

LOS ANGELES, CA 90066

CERRITOS, CA 90703

Accepted

Location
Storm Water
Plan
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07District

07-LA-47-.8/.8

07-LA-47-.9/2

07-LA-47-3.4/4.6

07-LA-47-/.8

07-LA-57-4.4/12.1

07-LA-57-7.7/12.2

Fed Aid

HA23

HA21

HA21

HM1

HA22

HB71

Pgm Code

IN LOS ANGELES COUNTY, IN LOS ANGELES

AT SAN PEDRO PARK AND RIDE FACILITY

ADJACENT TO HARBOR BOULEVA RD OFF

RAMP

IN THE CITY OF LOS ANGELES AT TERM

INAL ISLAND,VINCENT THOMAS BRIDGE 53

1471

IN LOS ANGELES COUNTY IN LONG BEACH

AND LOS ANGELES ON ROUTE 47 FROM

OCEAN BOULEVARD TO ROUTE 103

JUNCTION AND ON ROUTE 103 FROM 

ON RTE 47 FROM 0.1 MILE SOUTH OF RTE

47/110 SEP TO HARBOR BLVD UC

IN LOS ANGELES COUNTY, IN THE CITIES

OF DIAMOND BAR, POMONA, AND SAN

DIMAS, BETWEEN SR-60 AND I-210

IN LOS ANGELES ON SR-57 (BETWEEN I-10

AND I-210), ON SR-60 (I-5 TO

GREENWOOD AVE)

Description 

STORM DAMAGE REPAIR AND RESTORE

BRIDGE SEISMIC RESTORATION

REPLACE STEEL BRIDGE WITH CIP

GRINDING & REPLACE SLABS, BWC

PAVEMENT REHABILITATION

INSTALL SIGNAL, LIGHTING AND

Type Of Work

BEADOR CONSTRUCTION COMPANY,

INC.

GOLDEN STATE BRIDGE, INC.

M C M CONSTRUCTION INC

AUTOBAHN CONSTRUCTION INC.

MYERS AND SONS CONSTRUCTION,

LP

HIGHLAND CONSTRUCTION, INC.

Contractor

CORONA  CA 92883

BENICIA  CA 945101195

WILMIMGTON, CA  90744

ORANGE  CA 92867

SACRAMENTO  CA 95834

ORANGE  CA 92868

(951)674-7352

(925)372-8000

(562)432-4343

(714)769-7025

(916)283-9950

(714)538-5156

TON THANG

TON, THANG

LEON, DAN

TON, THANG

KAROUT, REDA

GUIRGUIS, SHERIF

Resident
Engineer

(310)261-8467

(562)860-3085

(562)472-6032

(562)860-3085

 

(626)339-1601

 $1,430,300

 $15,176,842

 $373,658,018

 $926,635

 $12,946,186

 $774,025

Bid + CCOs

 $827,671

 $12,735,010

 $324,381,252

 $973,053

 $13,441,766

 $5,300

Comp To  date

 $205,418

 $423,166

 $249,538

 $1,800

 $43,459

 $0

This Month

04/26/18

04/06/16

06/30/11

05/01/18

07/22/16

01/24/18

Awarded

05/18/18

04/18/16

07/13/11

05/23/18

08/11/16

02/21/18

Approved

09/25/19

10/21/19

11/12/20

12/21/18

12/17/18

05/16/19

Est Comp

 30%

 51%

 72%

 100%

 93%

 3%

%Time

 58%

 84%

 87%

 100%

 95%

 1%

% Work 

 

 

 

 

 

SUSPENDED

Message

07-326104

07-290704

07-138204

07-1W9604

07-302604

07-291204

Contract 

ACNH-P047-(013)E

NHP-P047-(011)E

NHBR-P047-(010)N

  

STP-P057-(062)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

SWPPP

  

  

  

26320 LESTER CIRCLE

3701 MALLARD DRIVE

460 N. HENRY FORD AVENUE

933 N. BATAVIA ST.

4600 NORTHGATE BLVD. SUITE 10

133 N. PIXLEY STREET

18000 STUDEBAKER RD.

SUITE 360

17912 CRUSADER AVE

SUITE 101

450 N. HENRY FORD

AVENUE

18000 STUDEBAKER RD

SUITE 360

1041 W BADILLO ST

SUITE 112

CERRITOS CA 90703

CERRITOS CA 90703

WILMIMGTON, CA 90744

CERRITOS, CA 90703

COVINA, CA 91722

Accepted

Location
Storm Water
Plan
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07District

07-LA-60-.3/3.1

07-LA-60-3.7/6.3

07-LA-60-23.8/24.5

07-LA-60-24.4/25.3

07-LA-60-110.0/11

07-LA-91-6.1/11.4

Fed Aid

HA42

HB34

HE11

20.20

201130

HM1

Pgm Code

IN LOS ANGELES COUNTY IN AND NEAR LOS

ANGELES FROM BOYLE AVENUE

UNDERCROSSING TO EASTERN AVENUE

OVERCROSSING FROM EYCLID UNDER CR

IN THE CITIES OF LOS ANGELES,

MONTEREY PARK, MONTEBELLO FROM MEDNIK

AVE TO MARKLAND DRIVE

LA COUNTY, IN DIMOND BAR AND

INDUSTRY AT GRAND AVENUE/SR 57/60 IC

IN LOS ANGELES COUNTY IN DIAMOND BAR

AND CITY OF INDUSTRY FROM GRAND

AVENUE OVERCROSSING TO 0.1 MILE WEST

OF PROSPECTOR ROAD UNDER

IN LA CNTY CITY S.EL MONTE E/B LA-60

@PECKRD UC BRDG#53-1766,PLACE TEMP K-

RAIL,REMOV& RECONSTC DAMAGED CONCRT

BARRIER DIR'S EMERGE

IN LOS ANGELES COUNTY ON ROUTE 91

FROM 0.1 MILE EAST OF VERMONT AVE TO

BUTLER AVE UNDERCROSSING AND ON ROUTE

110 FROM 0.3 MILE SOU

Description 

STORM WATER SOURCE CONTROL

ROADSIDE SAFETY IMPROVEMENTS

CONTRUCT ON-RAMPS *PHASE 1

CONSTRUCT RAMPS/AUXILIARY LANE

REMOVE & RECONSTC DAMAGED CONCRETE

BARRIER

PCC GRIND, SLABS REPAIR, GRIND

Type Of Work

GRIFFITH COMPANY

ODONNELL CONSTRUCTION, INC.

POWELL CONSTRUCTORS, INC.

ORTIZ ENTERPRISES, INC.

BEADOR CONSTRUCTION COMPANY

SECURITY PAVING COMPANY, INC.

Contractor

BREA  CA 92821

SAN DIMAS  CA 91773

FONTANA  CA 92335

IRVINE  CA 92618

CORONA CA  92883

SYLMAR  CA 91342

(714)984-5500

(909)394-4510

(909)356-8880

(949)753-1414

 

(818)362-9200

HAILU MESFIN

AZIMA, HASSAN

SANDOVAL, MARTIN

SANDOVAL, MARTIN

PATEL, PRAVIN

FREMPONG, S.

Resident
Engineer

(213)453-7555

(626)572-6732

(909)594-9311

(909)594-3720

(213)798-6053

 

 $2,515,675

 $2,872,996

 $5,610,528

 $15,994,531

 $405,000

 $4,766,299

Bid + CCOs

 $2,034,089

 $2,200,114

 $5,429,167

 $15,959,015

 $0

 $4,786,403

Comp To  date

 $8,550

 $155,308

 $75,397

 $25,795

 $0

 $0

This Month

09/06/16

01/16/18

01/08/16

09/19/16

10/06/18

05/19/16

Awarded

09/28/16

02/02/18

01/25/16

09/28/16

10/30/18

06/13/16

Approved

05/14/21

09/20/19

01/15/19

09/30/19

02/01/19

10/31/18

Est Comp

 100%

 52%

 94%

 62%

 0%

 95%

%Time

 79%

 76%

 94%

 100%

 0%

 98%

% Work 

 

 

 

 

 

 

Message

07-288204

07-295804

07-255104

07-279114

07-1XJ504

07-1W9804

Contract 

NHP-X037-(191)E

ACNH-P060-(151)E

  

TTDG-6204-(076)

  

NHP-X037-(193)E

--()

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

3050 E. BIRCH ST.

559 W COVINA BLVD

8555 BANANA AVENUE

6 CUSHING SUITE 200

26320 LESTER CIRCLE

13170 TELFAIR AVE

1201 BALDWIN PARK

BLVD.

3212 ROSEMEAD BLVRD,

STE 100

721 BREA CANYON RD #6

721 BREA CANYON ROAD,

SUITE 6

902 SAN GABRIEL BLVD

BALDWIN PARK CA 91706

EL MONTE, CA 91731

WALNUT, CA 91789

WALNUT, CA 92789

ROSEMEAD CA 91770

Accepted

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

07District

07-LA-91-6.3/6.3

07-LA-91-6.3/8.4

07-LA-91-6.5/11

07-LA-91-11.3/20.7

07-LA-91-11.4/11.4

07-LA-91-11.8/14.1

Fed Aid

HB1

HA42

HB1

HA22

HA21

HB34

Pgm Code

IN LOS ANGELES COUNTY, ON ROUTE  405,

IN THE CITY OF INGLEWOOD, AND ROUTE

91, ROUTE 105, ROUTE 110, IN THE CITY

OF LOS ANGELES VAR

IN LOS ANGELES & LONG BEACH, AT

VARIOUS LOCATION IN THE VICINITY OF

DOMINGUEZ CHANNEL

IN LOS ANGELES COUNTY ON ROUTES 91

AND 105 AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY, BETWEEN I-710

IN LONG BEACH AND 183RD STREET IN

CERRITOS

IN LOS ANGELES COUNTY, IN LONG BEACH,

AT THE BUTLER-ARTESIA  UNDERCROSSING

BRIDGE

IN THE CITY OF LONG BEACH, FROM LOS

ANGELES RIVER BRIDGE TO DOWNEY AVENUE

Description 

INSTALL HIGH FRICTION SURFACE

IMPLEMENT STORM WATER MITIGATION

INSTALL CONCRETE BARRIERS &

MAJOR ROADWAY REHABILITATION

UPGRADE BRIDGE RAILINGS

ENHANCE HIGHWAY WORKER SAFETY BY

Type Of Work

MYERS AND SONS CONSTRUCTION,

LP

OHL USA, INC.

AUTOBAHN CONSTRUCTION INC.

USS CAL BUILDERS

POWELL CONSTRUCTORS INC

STL LANDSCAPE, INC.

Contractor

SACRAMENTO  CA 95834

IRVINE  CA 92614

ORANGE  CA 92867

STANTON  CA 90680

FONTNA  CA 92335

LOS ANGELES  CA 90001

(916)283-9950

(949)242-4432

(714)769-7025

(714)828-4882

(909)356-8880

(323)581-8200

HERRERA, EDGAR

GALLARDO, SAM

TON, THANG

TRAN, KELVIN

HERRERA, EDGAR

ARIAS, JUAN

Resident
Engineer

(310)609-0264

(310)609-0266

(562)860-3085

(562)401-3333

(310)609-0364

(562)401-3333

 $1,481,146

 $10,144,432

 $8,085,860

 $16,361,046

 $1,247,700

 $1,099,603

Bid + CCOs

 $1,275,956

 $3,376,099

 $8,375,604

 $14,609,577

 $1,248,437

 $947,090

Comp To  date

 $0

 $1,047,404

 $25,531

 $29,873

 $7,011

 $1,920

This Month

11/16/16

03/16/18

12/30/15

01/13/16

01/18/18

10/31/17

Awarded

12/09/16

04/09/18

01/25/16

02/03/16

02/02/18

11/17/17

Approved

10/31/18

02/28/20

12/21/18

12/30/18

11/28/18

08/14/19

Est Comp

 99%

 15%

 100%

 100%

 97%

 18%

%Time

 85%

 33%

 97%

 88%

 99%

 86%

% Work 

SUSPENDED

 

 

 

 

 

Message

07-307204

07-286704

07-290104

07-306204

07-291704

07-296204

Contract 

ACNH-X037-(194)E

ACNH-X037-(203)E

HSNH-PG  -(   )X

NHP-P091-(142)E

ACNH-P091-(146)E

ACNH-P091-(145)E

--()

--()

7184-  E -()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

4600 NORTHGATE BLVD, SUITE 10

1920 MAIN ST STE 310

933 N. BATAVIA ST.

8051 MAIN STREET

8555 BANANA AVENUE

8122 COMPTON AVE.

18730 S. WILMINGTON

AVE #103

18730 S WILMINGTON

AVE STE#103

17912 CRUSADER AVE.

SUITE 101

11229 S WOODRUFF

AVENUE

18730 S WILMINGTON

AVE #103

11229 SOUTH WOODRUFF

AVENUE

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

CERRITOS, CA 90703

DOWNEY, CA 90241

RANCHO DOMINGUES, CA

90220

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

07District

07-LA-101-1.3/6.3

07-LA-101-1.5/29.1

07-LA-101-1.8/15.6

07-LA-101-2.8/7.4

07-LA-101-11.4/11.8

07-LA-101-11.8/35.3

Fed Aid

HB34

HA42

HB34

HA22

HB34

HA22

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTIES IN LOS

ANGELES AND NEAR CALABASAS FROM 0.1

MILE SOUTH OF ROUTE 101/110

SEPARATION TO 0.1 MILE NORTH OF MUR

IN LA CNTY IN LA AT VAR LOCS FROM

BEAUDRY AVE TO HAZELTINE AVE  AVENUE

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VARIOUS LOCATIONS FROM ALVARADO

STREET UNDERCROSSING TO CAHUENGA

BOULEVARD UNDERCROSSING

IN LOS ANGELES AT ROUTE 101/134/170

INTERCHANGE

IN LA COUNTY FROM JUNCTION 170 TO

VIRGENES CANYON ROAD

Description 

ROADSIDE SAFETY IMPROVEMENTS

SOIL STABILIZATION & STORM WATER

PLANTING AND IRRIGATION

PAVEMENT REHABILITATION

MAINTENANCE SAFETY *2012 SHOPP

SLAB REPLACEMENT/COLDPLANE AC O/L

Type Of Work

WESTCOAST PUBLIC WORKS, INC

POWELL CONSTRUCTORS INC

YAKAR

STL LANDSCAPE, INC.

MARTINEZ LANDSCAPE CO., INC.

MYERS AND SONS CONSTRUCTION,

LP

Contractor

WOODLAND HILLS  CA 91364

FONTANA CA 92335

COVINA  CA 91723

LOS ANGELES  CA 90001

SYLMAR  CA 91342

SACRAMENTO  CA 95834

(818)256-9401

(909)356-8880

(909)599-1612

(323)581-8200

(818)364-9188

(916)283-9950

AZIMA, HASSAN

VENKATARAMAN,

KALYANAKRISHNAN

PATEL, PRAVIN

PATEL, PRAVIN

AMADI, PATRICIA

VENKATARAMAN,

KALYANAKRISHNAN

Resident
Engineer

(626)572-6732

(714)376-2022

(626)572-6700

(626)572-6700

(818)364-2760

(818)768-1939

 $1,019,633

 $14,650,769

 $898,460

 $222,399

 $1,278,755

 $56,616,655

Bid + CCOs

 $607,460

 $4,259,051

 $831,560

 $230,843

 $1,331,652

 $52,820,736

Comp To  date

 $141,672

 $0

 $1,800

 $0

 $0

 $51,145

This Month

10/11/17

02/21/18

12/23/14

01/09/18

09/29/15

11/19/14

Awarded

11/20/17

03/20/18

01/29/15

03/20/18

10/14/15

12/10/14

Approved

12/15/18

03/06/20

05/22/19

11/21/18

10/31/18

12/31/18

Est Comp

 100%

 16%

 0%

 93%

 0%

 99%

%Time

 60%

 29%

 0%

 95%

 0%

 96%

% Work 

OVER RUN

 

PLANT EST

SATIS

 

PLANT EST

SATIS

 

Message

07-298604

07-300404

07-2838U4

07-307904

07-292104

07-294704

Contract 

ACNH-Q101-(323)E

ACNH-Q101-(332)E

STPE-X037-(173)E

  

NHP-X037-(182)E

NHP-Q101-(247)E

--()

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

20058 VENTURA BLVD #318

8555 BANANA AVENUE

689 EAST SAN BERNARDINO RD

8122 COMPTON AVE.

12357 SAN FERNANDO ROAD

4600 NORTHGATE BLVD

3212 ROSEMEAD BLVD

#100

9225 CRANFORD ST

902 SAN GABRIEL BLVD

902 SAN GABRIEL BLVD

13171 TELFAIR AVE

SUITE 101

9225 CRANFORD AVE

EL MONTE, CA 91731

PACOIMA, CA 91331

ROSEMEAD CA 91770

ROSEMEAD, CA 91770

SYLMAR, CA 91342

PACOIMA, CA 91331

Accepted

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

07District

07-LA-101-29.2/38.1

07-LA-101-30.9/38.2

07-LA-101-/1.9

07-LA-101-/25.9

07-LA-103-.9/1.2

07-LA-105-6.6/8

Fed Aid

HA42

HB71

HA22

HB1

HA21

HB1

Pgm Code

IN LOS ANGELES COUNTY BETWEEN MUREAU

ROAD AND VENTURA COUNTY LINE

IN LOS ANGELES AND VENTURA COUNTIES

AT VARIOUS LOCATIONS

IN LA FROM RTE 5 TO RTE 110

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VARIOUS LOCATIONS FROM ROUTE 5/60

SEPARATION TO 0.1 MILE WEST OF

VENTURA BLVD OC AND ON R

IN LOS ANGELES COUNTY ON ROUTE 103 AT

ANAHEIM STREET OVERHEAD

IN LOS ANGELES COUNTY AT I-105/I-110

INTERCHANGE

Description 

STORM WATER MITIGATION BEST

INSTALL/MODIFY ADA RAMPS &

REPLACE CONCRETE PAVEMNT & ADA CURB

ROADSIDE SAFETY IMPROVMENTS

CLEAN AND PAINT STEEL BRIDGE

INSTALL SAFETY LIGHTING AT

Type Of Work

C. A. RASMUSSEN, INC.

STL LANDSCAPE, INC.

RV CONCRETE, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

CL COATINGS, INC. DBA CL

INDUSTRIAL COATINGS, INC.

ALDRIDGE ELECTRIC, INC.

Contractor

VALENCIA  CA 91355

LOS ANGELES  CA 90001

ANAHEIM  CA 92801

IRVINE  CA 92606

STANTON  CA 90680

LIBERTYVILLE  IL 60048

(661)367-9040

(323)581-8200

(714)855-4201

(949)252-0441

(562)305-1520

(847)247-5274

VENKATARAMAN,

KALYANAKRISHNAN

RILEY, JAMES

EID, EMILE

VENKATARAMAN,

KALYANAKRISHNAN

BUI, KEVIN

OREGEL, MARTIN

Resident
Engineer

(818)768-1939

(213)507-7938

(626)572-6700

(818)768-1939

(562)401-3333

(562)401-3333

 $6,478,072

 $1,505,764

 $5,751,323

 $10,604,357

 $3,552,356

 $2,481,294

Bid + CCOs

 $5,719,135

 $1,460,651

 $3,102,896

 $9,162,402

 $2,309,205

 $591,558

Comp To  date

 $140,862

 $105,574

 $0

 $134,482

 $0

 $0

This Month

12/09/16

12/01/17

02/28/18

05/12/16

04/13/16

11/15/16

Awarded

01/09/17

12/18/17

03/20/18

05/26/16

05/02/16

01/11/17

Approved

12/31/18

12/15/18

05/17/19

12/31/18

04/28/20

12/30/19

Est Comp

 58%

 99%

 44%

 53%

 87%

 27%

%Time

 86%

 93%

 52%

 84%

 78%

 24%

% Work 

 

 

 

 

SUSPENDED

 

Message

07-281504

07-291104

07-300804

07-2827U4

07-4Y8504

07-297404

Contract 

ACNH-Q101-(04E)

ACNH-X037-(200)E

ACNH-Q101-(331)E

NHP-X037-(192)E

NHP-P103-(004)E

ACHS-IMGX-(371)9

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

28548 LIVINGSTON AVENUE

8122 COMPTON AVE.

605 E COMMERCIAL ST

16351 CONTRUCTION CIR WEST

11650 WESTERN AVE.

844 EAST ROCKLAND ROAD

9225 CRANFORD AVE.

1525 RANCHO CONEJO

BLVD STE102

902 SAN GABRIEL BLVD

9225 CRANFORD AVE.

11229 S. WOODRUFF

AVENUE

11229 S. WOODRUFF

AVE.

PACOIMA, CA 91331

THOUSAND OAKS, CA 91320

ROSEMEAD, CA 91770

PACOIMA, CA 91331

DPWMEU. CA/ 90241

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 15
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07District

07-LA-105-12.0/15.9

07-LA-105-12.7/14.1

07-LA-105-20.0/2.2

07-LA-105-/18.1

07-LA-110-.7/24.1

07-LA-110-8.0/9

Fed Aid

HM2

HB1

20.20

201130

HB4N

HA22

HB4N

Pgm Code

IN LOS ANGELES COUNTY ON ROUTE 105

FROM 0.1 MILE WEST OF BULLIS ROAD

UNDERCROSSING TO CLARK AVENUE

OVERCROSSING AT VARIOUS LOCATIO

IN LOS ANGELES COUNTY AT ROUTE 105

AND 710 INTERCHANGE

IN CITY OF LA 3 TUNNELS E105-S405,

E105- N405,& W105-S405, TO REPAIR &

REPLACE BROKEN/DAMAGED FIRE DETECTION

SYSTEMS DIR'S EMERGEN

IN LOS ANGELES COUNTY, FROM

CALIFORNIA STREET AND IMPERIAL

HIGHWAY TO STUDEBAKER ROAD

IN LOS ANGELES AND CARSON FROM GAFFEY

STREET TO 0.1 MILE SOUTH OF COLLEGE

STREET OVERCROSSING

IN LOS ANGELES COUNTY, FROM 405/110

INTERCHANGE TO TORRANCE BLVD  OFF-

RAMP

Description 

PLACE PIPE LINER & REPAIR CULVERTS

INSTALL SAFETY LIGHTING/SIGNING

REPAIR FIRE DETECTION SYSTEM IN

TUNNELS

UPGRADE TRANSPORTATION MANAGEMENT

MAJOR PAVEMENT REHABILITATION

WIDEN SHOULDER & AUXILIARY LANE

Type Of Work

JABRE CONTRACTING INC.

PTM GENERAL ENGINEERING

SERVICES INC.

CROSSTOWN ELECTRICAL & DATAINC

KDC INC., DBA DYNALECTRIC

ALL AMERICAN ASPHALT

OHL USA, INC

Contractor

MANHATTAN BEACH  CA 90266

RIVERSIDE  CA 92504

IRWINDALE, CA 91706

LOS ALAMITOS  CA 90720

CORONA  CA 92879

IRVINE  CA 92614

(310)720-0277

(951)710-1000

 

(714)828-7000

(951)736-7600

(949)242-4432

WANG, MIKE

HERRERA, EDGAR

YAZDANI, FRED

ALONZO, BERNARD

TON, T.

GALLARDO, SAM

Resident
Engineer

(562)401-3333

(310)609-0264

(818)364-2760

(562)345-3145

(562)860-3085

(310)609-0266

 $386,244

 $3,377,428

 $1,285,000

 $4,485,797

 $29,995,315

 $16,742,074

Bid + CCOs

 $65,035

 $3,179,591

 $0

 $711,527

 $5,358,325

 $3,910,379

Comp To  date

 $0

 $0

 $0

 $117,217

 $2,757,747

 $889,920

This Month

05/25/18

12/11/15

09/04/18

11/09/17

04/03/18

02/27/18

Awarded

06/14/18

12/22/15

09/24/18

12/18/17

05/16/18

03/09/18

Approved

10/04/18

09/30/18

12/31/18

01/27/20

12/20/19

03/30/21

Est Comp

 57%

 95%

 0%

 32%

 24%

 17%

%Time

 17%

 93%

 0%

 16%

 18%

 23%

% Work 

 

SUSPENDED

 

 

 

 

Message

07-3W9704

07-297204

07-1XH104

07-304604

07-3009U4

07-293704

Contract 

  

NHPG-X037-(185)E

  

ACIM- 105-(020)E

ACIM- 110-(841)E

ACIM-X037-(199)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

1813 MANZANITA LANE

5942 ACORN ST.

5454 DIAZ STREET

4462 CORPORATE CENTER DR.

400 E SIXTH ST

1920 MAIN STREET STE 310

11229 S WOODRUFF AVE

18730 S. WILMINGTON

AVE #103

13171 TELFAIR AVENUE

SUITE 101

13230 FIRESTONE BLVD.

STE E-2

18730 S. WILMINGTON

AVE #103

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA

90220

SYLMAR, CA 91342

SANTA FE SPRINGS, CA

90670

RANCHO DOMINGUEZ, CA

90220

Accepted

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

07District

07-LA-110-9.8/14

07-LA-110-10.1/20.4

07-LA-110-17.9/19.5

07-LA-110-23.7/25.5

07-LA-110-24.0/30.4

07-LA-118-/14.3

Fed Aid

HM3

HA22

HB34

HB1

HB1

HA22

Pgm Code

IN LOS ANGELES COUNTY ON ROUTES 110

AND 105

IN LOS ANGELES COUNTY, IN LOS ANGELES

FROM ROUTE 110/91  SEPARATION TO 30TH

STREET  OVERCROSSING

IN THE CITY OF LOS ANGELES ON ROUTE

110 FROM SLAUSON AVENUE TO MLK JR.

BLVD UNDERCROSSING

IN LA CITY, NORTHBOUND SR-110 FOUR-

LEVEL STRUCTURE TO NORTHBOUND I-5

SEPARATION

IN LA COUNTY IN LOS ANGELES AND

SOUTH PASADENA FROM COLLEGE STREET

OVERCROSSING TO GRAND AVENUE OVERCR

OSSING

IN AND NEAR THE CITY OF LOS ANGELES,

FROM VENTURA COUNTY LINE TO ROUTE

210; ALSO ON ROUTE 27 (TOPANGA CANYON

BOULEVARD) FROM DEVON

Description 

BRIDGE PRESERVATION: REPLACE JOINT

SAFETY IMPROVEMENTS:INSTALL BARRIER

ROADSIDE SAFETY IMPROVEMENTS

INSTALL SAFETY LIGHTING

INSTALL CONCRETE BARRIER, LIGHTING,

REHABILITATE PAVEMENT

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

KANAAN CONSTRUCTION, INC

WESTCOAST PUBLIC WORKS, INC.

FERREIRA CONSTRUCTION CO,,

INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

SECURITY PAVING COMPANY, INC.

Contractor

IRVINE  CA 92606

AZUSA CA 91702

WOODLAND HILLS  CA 91364

CHINO  CA 91710

IRVINE  CA 92606

SYLMAR  CA 91342

(949)252-0441

(626)334-5775

(818)256-9401

(909)606-5900

(949)252-0441

(818)362-9200

HERRERA, EDGAR

HERRERA, EDGAR

HERRERA, EDGAR

GUIRGUIS, SHERIF

PATEL, PRAVIN

AL-JAMAL, A.

Resident
Engineer

(310)609-0264

(310)609-0364

(310)609-0364

(626)339-1601

(626)572-6700

(805)797-1348

 $1,471,496

 $573,804

 $909,998

 $2,014,124

 $6,333,449

 $19,939,678

Bid + CCOs

 $1,453,844

 $570,132

 $820,590

 $1,914,169

 $563

 $18,922,287

Comp To  date

 $0

 $274,345

 $137,500

 $0

 $0

 $338,464

This Month

03/14/17

05/01/18

10/30/17

01/31/17

03/23/18

12/29/16

Awarded

04/28/17

05/23/18

11/17/17

02/21/17

04/17/18

01/19/17

Approved

12/31/18

02/19/19

12/31/18

01/02/19

10/21/21

12/07/18

Est Comp

 99%

 29%

 100%

 98%

 23%

 96%

%Time

 98%

 94%

 87%

 95%

 0%

 88%

% Work 

 

SUSPENDED

SUSPENDED

SUSPENDED

 

 

Message

07-3W5404

07-314704

07-295904

07-297704

07-2975U4

07-302104

Contract 

  

  

ACIM- 110-(834)E

ACNH-P110-(18E)

HNHG-P110-(019)E

ACNH-P118-(65E)

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

230 S IRWINDALE AVE

20058 VENTURA BLVD, #318

15188 VISTA DEL RIO AVE

16351 CONSTRUCTION CIRCLE WES

13170 TELFAIR AVE

18730 S.WILMINGTON

AVE.STE 103

18730 W WILMINGTON

AVE STE 103

18730 S WILMINGTON

AVE. #103

1041 W BADILLO SUITE

112

9020 SAN GABRIEL BLVD

13171 TELFAIR AVE.

#101

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

COVINA, CA 91722

ROSEMEAD, CA 91770

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

07District

07-LA-134-.8/13

07-LA-134-1.6/2.7

07-LA-134-5.4/5.4

07-LA-138-46.7/50

07-LA-138-58.5/60.2

07-LA-210-11.1/14.8

Fed Aid

HM3

HA42

HM3

HA22

HE13

20.20

201130

Pgm Code

IN LOS ANGELES COUNTY IN LOS

ANGELES,BURBANK,GLENDALE AND

PASADENA ON ROTE 2 AT E2-W134

CONNECTOR OC AND ON ROUTE 134 FROM

CAHUE

IN LOS ANGELES COUNTY IN BURBANK FROM

0.1 MILE WEST OF PASS AVENUE

OVERCROSSING TO BOB HOPE DRIVE

UNDERCROSSING

BRIDGE PAINT , SPALL REPAIR

IN LOS ANGELES ROUTE 138 FROM 30TH

STREET E TO E AVENUE S

IN LA COUNTY NEAR PEARBLOSSOM, FROM

0.7 M WEST OF 121ST STREET TO

LONGVIEW ROAD

IN LA COUNTY & CITY OF GLENDALE 210

FWY FROM SUNLAND BLVD TO LA TUNA CNY

ROAD TO REPAIR FIRE DAMAGE TO

FACILITIES & SLOPES DIR'S E

Description 

BRIDGE PRESERVATION

STORM WATER SOURCE CONTROL

BRIDGE PRESEVATION

PAVEMENT PRESERVATION & AMERICANS

WIDEN (SEG 9)FR 2 TO 4 LN W MEDIAN

REPAIR & CLEAN DEBRIS FROM FIRE

DAMAGE

Type Of Work

J. MCLOUGHLIN ENGINEERING CO.,

INC.

MARTINEZ LANDSCAPE CO., INC.

TECHNO COATINGS INC.

C. A. RASMUSSEN, INC.

C. A. RASMUSSEN,  INC.

BURNS PACIFIC CONSTRUCTION INC

Contractor

RANCHO CUCAMONGA  CA 91730

SYLMAR  CA 91342

ANAHEIM  CA 92805

VALENCIA  CA 91355

VALENCIA CA 91355

THOUSAND OAKS, CA 91360

(909)944-1037

(818)364-9188

(714)635-1130

(661)367-9040

(661)367-9040

 

KWAN, KIN

SHALVIRI, ALI

SHIH, JAMES

TIEU, FRED

TIEU, FRED

SHALVIRI, ALI

Resident
Engineer

(562)572-6016

(818)637-2506

 

(661)726-0148

(661)726-0148

(818)637-2506

 $955,682

 $976,732

 $1,595,342

 $4,288,250

 $8,363,236

 $10,920,000

Bid + CCOs

 $894,210

 $985,250

 $372,958

 $4,362,559

 $2,282,819

 $10,089,657

Comp To  date

 $0

 $0

 $0

 $57,957

 $537,820

 $0

This Month

03/29/18

11/21/14

05/17/18

03/20/18

02/22/17

10/27/17

Awarded

04/17/18

12/31/14

06/19/18

04/11/18

03/13/17

11/28/17

Approved

10/22/18

11/14/18

04/22/19

04/11/19

06/26/19

12/30/18

Est Comp

 98%

 0%

 17%

 86%

 49%

 100%

%Time

 92%

 0%

 23%

 98%

 27%

 92%

% Work 

 

PLANT EST

SATIS

 

 

 

OVER RUN

Message

07-3W5904

07-287204

07-3W5804

07-307404

07-293504

07-1XF804

Contract 

  

NHP-P134-(037)E

  

ACNH-P138-(059)E

ACNH-P138-(056)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

10641 FULTON COURT

12357 SAN FERNANDO ROAD

1391 S. ALLEC ST.

28548 LIVINGSTON AVENUE

28548 LIVINGSTON AVENUE

505 E THOUSAND OAKS BLVD

2090 FERN LN

2090 FERN LANE

45120 13TH STREET

WEST

45120 13TH STREET

WEST

2090 FERN LANE

GLENDALE, CA 91208

GLENDALE, CA 91208

LANCASTER, CA 93534

LANCASTER, CA 93534

GLENDALE, CA 91208

Accepted

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

07District

07-LA-210-15.6/18.5

07-LA-210-16.1/25.8

07-LA-210-18.6/24.9

07-LA-210-18.8/24.9

07-LA-210-24.7/44.9

07-LA-210-28.4/28.9

Fed Aid

HB34

HA22

HB34

HB4N

HB4N

20.20

201130

Pgm Code

FROM LOWELL AVENUE TO WALTONIA DR

IN & NR GLENDALE & LA CANADA FLINTR

IDGE FR DUNSMORE AV/N LOS ROBLES AV

IN LOS ANGELES COUNTY IN AND NEAR LA

CANADA FLINTRIDGE AND PASADENA FROM

WALTONIA DRIVE UNDERCROSSING TO ROUTE

134/210 SEPARATION

IN LOS ANGELES COUNTY, IN THE CITIES

OF PASADENA AND LA CANADA FLINTRIDGE,

BETWEEN JUNCTION  I-210/SR-134 AND

JUNCTION I-210/SR-2

IN LOS ANGELES COUNTY, IN VARIOUS

CITIES ALONG I-210 CORRIDOR,  BETWEEN

SR-134 & SR-57

LA-210 3LOCS FROM SIERRA MADRE TO

FOOTHILLTO REPAIR&REPLACE DRAINAGE

PIPES & REPLACEDAMAGED SIDEWALKS DUE

TO WINTER STORM DIR'S EM

Description 

ROADSIDE SAFETY IMPROVEMENTS

ROADWAY REHABILITATION

ROADSIDE SAFETY IMPROVEMENTS

INSTALL COMMUNICATION LINKS FOR

INSTALL & UPGRADE TRANSPORTATION

REPAIR DRAINAGE PIPES & SIDEWALKS

Type Of Work

MARTINEZ LANDSCAPE CO., INC

FLATIRON WEST, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

FERREIRA CONSTRUCTION CO,,

INC.

SELECT ELECTRIC, INC.

SGV ENTERPRISES INC

Contractor

SYLMAR  CA 91342

SAN MARCOS  CA 92078

IRVINE  CA 92606

CHINO  CA 91710

VISTA, CA 92081

ARCADIA, CA 91007

(818)364-9188

(760)916-9100

(949)252-0441

(909)606-5900

(619)460-6060

 

SHALVIRI, ALI

CHAUDHARI, SUSHILKUMAR

SHALVIRI, ALI

MANNAA, HASSAN

YUE, WARREN

SHALVIRI, ALI

Resident
Engineer

(818)254-7383

(213)453-7555

 

(818)364-2760

(626)339-1601

(818)254-7383

 $893,026

 $119,033,356

 $1,007,098

 $5,033,964

 $12,369,780

 $1,435,000

Bid + CCOs

 $779,621

 $114,684,771

 $0

 $4,870,550

 $11,950,654

 $1,256,475

Comp To  date

 $2,000

 $3,510,051

 $0

 $59,370

 $302,076

 $0

This Month

12/01/17

02/06/15

09/19/18

12/30/15

01/06/16

04/30/18

Awarded

12/18/17

02/27/15

10/09/18

01/19/16

02/24/16

05/30/18

Approved

08/31/19

12/20/18

03/29/19

12/03/18

10/31/18

Est Comp

 32%

 72%

 0%

 98%

 99%

 67%

%Time

 87%

 95%

 0%

 97%

 97%

 88%

% Work 

 

 

 

SUSPENDED

SUSPENDED

 

Message

07-295204

07-2881U4

07-296904

07-129974

07-306404

07-1XH304

Contract 

ACIM- 210-(836)E

NHPI- 210-(823)E

ACIM- 210-(843)E

NHPI-210 -(   )1

NHPI-210 -(   )1

  

--()

--()

--()

 831-  E -()

 830-  E -()

  

  

  

  

  

  

  

  

  

  

  

  

  

12357 SAN FERNANDO ROAD

1770 LA COSTA MEADOWS DRIVE

16351 CONSTRUCTION CIRCLE WES

15188 VISTA DEL RIO AVE

2790 BUSINESS PARK DRIVE

615 LAS TUNAS DR STE J

2090 FERN LANE

1201 BALDWIN PARK

BLVD.

2090 FERN LANE

13171 TELFAIR AVE.

STE 101

1041 W BADILLO STE

112

2090 FERN LANE

GLENDALE, CA 91208

BALDWIN PARK, CA 91706

GLENDALE, CA 91208

SYLMAR, CA 91342

COVINA, CA 91722

GLENDALE, CA 91208

Accepted

Location
Storm Water
Plan
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07District

07-LA-210-28.5/30.8

07-LA-210-39.7/39.7

07-LA-210-39.8/42.2

07-LA-210-378.0/38

07-LA-210-/15.8

07-LA-210-/0

Fed Aid

HM3

HA42

20.20

201130

HM3

20.20

201130

Pgm Code

IN LOS ANGELES COUNTY IN PASADENA AND

ACADIA FROM SIERRA MADRE BOULE VARD

UNDERCROSSING TO BALDWIN AVENU E

UNDERCROSSING

IN LOS ANGELES COUNTY, ON ROUTE 210

AT THE INTERSECTION OF WESTBOUND

ROUTE 210 OFF RAMP TO AZUSA AVENUE/

FIRST STREET.

IN LOS ANGELES COUNTY IN AZUSA FROM

LITTLE DALTON WASH TO GLENDORA AVE

IN LA COUNTY CITY OF IRWINDALE E/B

210 REMOVE, REPAIR & REPLACE FAILED

CONCRETE SLABS WITH RAPID STRENGTH

CONCRETE DIR'S EMERGENCY

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND GLENDALE FROM NORTH  CONNECTOR

OVERCROSSING TO HONOLULU AVENUE

UNDERCROSSING

LA COUNTY VAR LOCS (PORTER RANCH,

SYLMAR, LAKEVIEW TERR&SUNLAND) CREEK

FIRE DAMAGE REPAIR FACILITIES,DRAINGE

SYS,SLOPES,SIGNSDIR'S

Description 

BRIDGE PRESERVATION

MODIFY AND UPGRADE TRAFFIC SIGNAL

STORM WATER SOURCE CONTROL *2012

REMOVE & REPLACE FAILED CONCRETE

SLABS

BRIDGE PRESERVATION: PATCH DECK

CREEK FIRE DAMAGE REPAIR

Type Of Work

VELARDE CONCRETE CONSTRUCTION,

INC.

ALFARO COMMUNICATIONS

CONSTRUCTION,INC.

YAKAR

J MCLOUGHLIN ENGINEERING CO IN

WESTERN STRUCTURES

GRIFFITH COMPANY

Contractor

SAN FERNANDO  CA 91340

COMPTON  CA 90221

COVINA  CA 91723

RANCHO CUCAMONGA, CA 91730

RIVERSIDE  CA 92503

BREA, CA 92821

(818)898-2300

(310)669-8949

(909)599-1612

 

(951)352-4300

 

HAILU, MESFIN

FARDOUN, MIKE

CAO, RODOLFO

CHOU, MICHAEL

AMADI, PATRICIA

AL-JAMAL, ABDUL

Resident
Engineer

(213)435-7555

(626)339-1601

(213)712-4785

(626)339-1601

(818)364-2760

(805)797-1348

 $1,563,478

 $563,522

 $1,502,715

 $365,000

 $2,567,019

 $1,095,000

Bid + CCOs

 $1,429,555

 $481,145

 $1,479,347

 $0

 $2,363,286

 $363,379

Comp To  date

 $0

 $61,355

 $1,344

 $0

 $0

 $0

This Month

01/03/18

03/19/18

12/29/14

09/10/18

02/15/17

01/10/18

Awarded

02/02/18

04/16/18

01/29/15

10/08/18

03/24/17

02/09/18

Approved

12/14/18

06/25/19

02/01/19

01/18/19

09/30/18

12/21/18

Est Comp

 62%

 34%

 0%

 0%

 100%

 99%

%Time

 91%

 85%

 0%

 0%

 90%

 33%

% Work 

 

 

PLANT EST

SATIS

 

OVER RUN

 

Message

07-3W5704

07-3P6804

07-287304

07-1XH604

07-3W2204

07-1XG304

Contract 

  

  

NHPI-210 -(824)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

523 S. BRAND BLVD STE 201

620 S BRADFIELD AVENUE

689 EAST SAN BERNARDINO RD

10641 FULTON COURT

6005 TYLER STREET

3050 E BIRCH STREET

1201 BALDWIN PARK

BLVD

1041 W BADILLO ST.

SUITE 112

721 BREA CANYON ROAD,

STE 6

1041 W. BADILLO SUITE

112

13171 TELFAIR AVENUE

STE 101

13171 TELFAIR AVE

SUITE 101

BALDWIN PARK, CA 91706

COVINA CA 91722

WALNUT, CA 91789

COVINA, CA 91722

SYLMAR, CA 91342

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan
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07District

07-LA-213-3.5/9.9

07-LA-405-.7/6.7

07-LA-405-12.6/21.2

07-LA-405-20.5/28

07-LA-405-20.6/20.7

07-LA-405-21.5/26.3

Fed Aid

HM5

HB34

HB1

HA22

HA23

HB34

Pgm Code

IN LOS ANGELES COUNTY,IN RANCHO

PALOS VERDES,LOMITA,TORRANCE AND LOS

ANGELES,FROM AVENIDA APRENDA TO ROUTE

213/405 SEPARATION

IN LOS ANGELES COUNTY IN LONG BEACH

AND SIGNAL HILL FROM 0.1 MILE SOUTH

OF LOS CERRITOS CHANNEL BRIDGE TO

PACIFIC AVENUE UNDERCROS

IN LOS ANGELES COUNTY, FROM I-110 TO

I-105

IN LOS ANGELES COUNTY IN HAWTHORNE,

INGLEWOOD AND CULVER CITY FROM 0.2

MILE NORTH OF EL SEGUNDO BOULEVARD

UNDERCROSSING TO VENICE 

IN LOS ANGELES, NORTH BOUND 405 TO

EAST & WEST 105 CONNECTOR

IN LOS ANGELES, INGLEWOOD AND CULVER

CITY, FROM I-105 TO PORT  ROAD

UNDERCROSSING

Description 

APPLY SLURRY SEAL TO ROADWAY

ROADWAY SAFETY IMPROVEMENT

INSTALL CONCRETE BARRIERS & UPGRADE

PAVEMENT REHABILITATION

REPAIR PCC SLAB *DIR

ROADWAY SAFETY IMPROVEMENT

Type Of Work

VSS INTERNATIONAL, INC.

DIVERSIFIED LANDSCAPE CO.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

SECURITY PAVING COMPANY, INC.

GRIFFITH COMPANY

ODONNELL CONSTRUCTION, INC.

Contractor

WEST SACRAMENTO  CA 95691

WILDOMAR  CA 92595

IRVINE CA 92614

SYLMAR  CA 91342

SANTA FE SPRINGS  CA 90670

SAN DIMAS  CA 91773

(916)373-1500

(951)245-1686

(949)252-0441

(818)362-9200

(562)929-1128

(909)394-4510

ROBILLOS, RAMON

ROBILLOS, R.

GALLARDO, SAM

RAM, MAHINDA

FREMPONG, SAM

DIPSIA, M.

Resident
Engineer

(562)345-9901

 

(310)609-0264

(310)920-7449

(562)345-9865

 

 $2,044,120

 $1,391,721

 $13,691,007

 $13,177,195

 $10,842,807

 $1,534,668

Bid + CCOs

 $1,994,763

 $36,515

 $9,660,072

 $12,712,271

 $10,754,077

 $47,425

Comp To  date

 $130,849

 $36,515

 $406,050

 $0

 $0

 $47,425

This Month

05/16/18

09/14/18

04/06/16

03/01/16

12/29/16

08/10/18

Awarded

05/30/18

10/08/18

04/26/16

03/17/16

01/19/17

08/31/18

Approved

12/31/18

04/30/20

01/30/19

03/18/19

10/31/19

03/31/20

Est Comp

 88%

 13%

 50%

 100%

 61%

 3%

%Time

 95%

 3%

 70%

 98%

 97%

 3%

% Work 

 

 

SUSPENDED

OVER RUN

 

 

Message

07-4W0604

07-296104

07-290004

07-300604

07-3X8704

07-296304

Contract 

CSTP-P213-(006)E

ACIM-405 -(995)E

NHPI-405 -(   )2

NHPI- 405-(   )3

ACNH-X037-(198)E

ACIM- 405-(056)E

--()

--()

 977-  E -()

 025-  E -()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

3785 CHANNEL DRIVE

21730 BUNDY CANYON ROAD

1792 KAISER AVENUE

13170 TELFAIR AVE

12200 BLOOMFIELD AVENUE

559 W COVINA BLVD

13230 FIRESTONE BLVD

18730 S. WILMINGTON

AVE #103

12975 W. CULVER BLVD

13230 FIRESTONE BLVD

UNIT A

SANTA FE SPRINGS, CA

90670

RANCHO DOMINGUEZ, CA

90220

LOS ANGELES, CA 90066

SANTA FE SPRINGS, CA

90670

Accepted

Location
Storm Water
Plan
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07District

07-LA-405-24.3/24.3

07-LA-405-28.7/39.2

07-LA-405-34.0/35.9

07-LA-405-48.0/48.5

07-LA-405-/29.5

07-LA-605-4.3/14.1

Fed Aid

HB1

HA22

20.20

201130

20.20

201130

HB4N

HM3

Pgm Code

IN LOS ANGELES COUNTY ON ROUTE 405 AT

LA TIJERA BOULEVARD OVERCROSSING

IN LOS ANGELES, FROM 0.3 MILE SOUTH

02 OF NATIONAL BLVD UC TO 0.2 MILE

NORTH VENTURA BLVD UC

IN LA-405 FROM GETTY CENTER DRIVE TO

BEL AIR CREST ROAD TO REPAIR ALL

DAMAGE FROM SKIRBALL FIRE INCLUDING

RDSIDE FACILITIES DIR'S 

IN LA 405 FWY BETWN RINALDI ST & RTE

5/405SEPARATION TO REPAIR WASHDOUT

SUPPRT SLOPECLEAN CULVERT/DRAINAGE

INLET DUE STRM DMGEDIR'

IN LOS ANGELES COUNTY FROM 0.2 MILE W

OF ATHERTON ST OC TO 0.2 MILE  E OF

NATIONAL UC AND FROM VENTURA BLVD UC

TO RTE 5/405 SEP

IN LOS ANGELES COUNTY ON ROUTE 605

FROM PM R4.3 TO PM R14.1 FROM 183RD

STREET UC TO WEST WHITTIER UP

Description 

UPGRADE MBGR TO CONCRETE BARRIER

RAMP PAVEMENT REPAIR & ADA CURB

REPAIR FIRE DAMAGE FROM SKIRBALL

FIRE

STORM DAMAGE REPAIR SLOPES &

DRAINAGE

UPGRADE EXISTING COMMUNICATION

METH. DECK, JOINT SEALS AND SPALL

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

J MCLOUGHLIN ENGINEERING CO IN

GRIFFITH COMPANY

SELECT ELECTRIC, INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

IRVINE  CA 92606

IRVINE  CA 92606

RANCHO CUCAMONGA, CA 91730

BREA, CA 92821

NORWALK, CA 90650

IRVINE  CA 92606

(949)252-0441

(949)252-0441

 

 

(562)807-1860

(949)252-0441

GALLARDO, SAM

RAM, MAHINDA

RAM, MAHINDA

SALMAN, RIDWAN

WANG, PAUL

ROBILLOS, RAMON

Resident
Engineer

(310)609-0266

(310)920-7449

(310)920-7449

(661)257-0273

(562)345-3144

(562)345-9901

 $320,351

 $1,238,067

 $1,875,000

 $1,061,000

 $5,466,880

 $1,757,826

Bid + CCOs

 $301,031

 $1,179,899

 $713,209

 $984,124

 $3,294,815

 $710,701

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/26/18

01/09/18

12/20/17

03/28/17

01/04/17

02/16/18

Awarded

02/21/18

02/02/18

01/24/18

05/24/17

01/30/17

03/20/18

Approved

09/30/18

05/01/19

03/22/19

10/23/18

05/16/19

01/19/19

Est Comp

 97%

 100%

 80%

 100%

 73%

 87%

%Time

 93%

 95%

 38%

 100%

 64%

 40%

% Work 

 

 

 

COMPLETED

 

 

Message

07-4T8704

07-307804

07-1XG204

07-1XC704

07-257104

07-3W5604

Contract 

SIMG- 405-(036)E

ACIM- 405-(037)E

  

  

ACIM-405 -(983)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

16351 CONSTRUCTION CIRCLE WES

10641 FULTON COURT

3050 E BIRCH STREET

11250 FIRESTONE BLVD

16351 CONSTRUCTION CIRCLE WES

18730 S. WILMINGTON

AVE #103

12975 W CULVER BLVD

12975 W. CULVER BLVD

25061 AVE STANFORD

#70

13230 FIRESTONE BLVD

SUITE E-2

13230 FIRESTONE

BOULEVARD

RANCHO DOMINGUEZ, CA

90220

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

VALENCIA, CA 91355

SANTA FE SPRINGS, CA

90670

SANTA FE SPRINGS, CA

90670

Accepted

10/30/18

Location
Storm Water
Plan
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07District

07-LA-605-10.1/25.6

07-LA-605-15.5/19.5

07-LA-605-19.9/19.9

07-LA-710-5.7/6.8

07-LA-710-9.4/18.4

07-LA-710-15.8/24.4

Fed Aid

HB1

HA22

HM3

HM1

HA22

HA42

Pgm Code

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS AND IRWINDALE FROM TELEGRAPH

RD UCTO ROSE HILLS RD OC AND FROM

RAMONA BOULEVARD OC TO RO

ROUTE 605 PM 15.5/19.5 FROM ROSE HILL

ROAD OVER CROSSING THE VALLEY

BOULEVARD UNDER CROSSING

IN LOS ANGELES COUNTY IN BALDWIN PARK

AT WALNUT CREEK UNDERCROSSING

IN LOS ANGELES COUNTY IN LONG BEACH

FROM 0.1 MILE SOUTH OF PICO AVENUE

NORTHBOUND ONRAMP OVERHEAD TO 0.1

MILE SOUTH OF ROUTE 1/710

IN LA COUNTY IN LONG BEACH AND SOUTH

GATE ROUTE 405 TO FIRESTONE BLVD-

REQUIRED LANDSCAPE MITIGATION

IN LOS ANGELES COUNTY IN THE CITIES

OF SOUTH GATE,BELL GARDENS,CITY OF

COMMERCE ON NORTHBOUND 710 FROM LOS

ANGELES RIVER TO SLAUSO

Description 

SAFETY IMPROVEMENTS GRINDING

RAMP PAVEMENT REPAIR & ADA CURB

BRIDGE PRESERVATION

COLD PLANE AND OVERLAY

LANDSCAPE *POR OF 18310

STORMWATER SOURCE CONTROL

Type Of Work

RV CONCRETE, INC.

RV CONCRETE, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

R.J. NOBLE COMPANY

MARTINEZ LANDSCAPE CO., INC.

STL LANDSCAPE, INC.

Contractor

ANAHEIM  CA 92801

ANAHEIM  CA 92801

IRVINE  CA 92606

ORANGE  CA 92865

SYLMAR  CA 91342

LOS ANGELES  CA 90001

(714)292-2163

(714)855-4201

(949)252-0441

(714)637-1550

(818)364-9188

(323)581-8200

WANG, MIKE

ARIAS, JUAN

HAILU, MESFIN

ROBILLOS, RAMON

TON, THANG

ARIAS, JUAN

Resident
Engineer

(213)798-5970

(562)401-3333

(213)435-7555

(562)345-9901

(562)860-3085

(562)401-3333

 $2,360,151

 $1,090,529

 $565,026

 $1,868,344

 $1,517,160

 $2,243,534

Bid + CCOs

 $2,138,078

 $783,218

 $645,771

 $918,771

 $1,493,852

 $2,094,697

Comp To  date

 $0

 $23,162

 $0

 $470,600

 $0

 $12,000

This Month

12/20/17

04/17/18

02/15/18

05/01/18

05/29/15

08/01/16

Awarded

01/04/18

05/03/18

03/20/18

05/16/18

07/02/15

08/15/16

Approved

03/04/19

01/28/19

11/13/18

01/31/19

10/21/19

11/03/20

Est Comp

 60%

 73%

 94%

 53%

 0%

 0%

%Time

 90%

 72%

 94%

 49%

 0%

 0%

% Work 

 

 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

Message

07-309804

07-307704

07-3W5504

07-1W9704

07-183124

07-289204

Contract 

CIMG- 605-(991)E

ACIM- 602-(992)E

  

  

NHPI- 710-(822) 

NHPI-710 -(101)5

--()

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

605 E COMMERCIAL ST

605 E COMMERCIAL ST

16351 CONSTRUCTION CIRCLE WES

15505 EAST LINCOLN

12357 SAN FERNANDO ROAD

8122 COMPTON AVE.

11229 SOUTH WOODRUFF

AVENUE

1201 BALDWIN PARK

BLVD

13230 FIRESTONE

BOULEVARD

17912 CRUSADER AVE.

SUITE 101

11229 SOUTH WOODRUFF

AVENUE

DOWNEY, CA. 90241

BALDWIN PARK, CA 91706

SANTA FE SPRINGS, CA

90670

CERRITOS, CA 90703

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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07District

07-LA-710-16.7/20.5

07-LA-710-17.3/26.3

07-LA-710-20.9/24.6

07-VEN-1-21.2/28.5

07-VEN-23-1.4/31.7

07-VEN-23-3.2/11.4

Fed Aid

HM1

HM3

HA22

20.20

201130

HA42

HM1

Pgm Code

IN LOS ANGELES COUNTY, IN LYNWOOD

SOUTH GATE AND BELL FROM 0.3 MILE

SOUTH OF IMPERIAL HIGHWAY TO

STANDARD OIL PIPELINE OVERCROSSI

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS ON ROUTES 710, 60 AND 10.

IN LA COUNTY IN COMMERCE AND BELL

FROM SOUTH ATLANTIC BLVD TO TRIGGS

STREET

VEN 101 N/B ONRAMP FROM MAIN STREET

TO VEN/SANTA BARBARA COUNTY LINE &

VEN 1 STATE BEACHES TO REPAIR

SINKHOLES &EROSION DAMGEDIR'S

IN VENTURA COUNTY IN VARIOUS CITIES

,AT VARIOUS LOCATIONS ON VARIOUS

ROUTES

ON ROUTE 101 FROM HAMPSHIRE ROAD

UNDERCROSSING TO 1 MILE NORTH OF

WENDY DRIVE OVERCROSSING AND ON

ROUTE 23 FROM 23/101 SEPARATION

Description 

RHMA OVERLAY DIGOUT

PLACE METHACRYLATE ON BRIDGE DECK,

PAVEMENT REHAB & BRIDGE WIDENING

REPAIR/CLEAN STORM DAMAGE & SINK

HOLES

SLOPE PAVING

SLURRY SEAL & SLAB REPLACEMENT

Type Of Work

CALMEX ENGINEERING INC

VELARDE CONCRETE CONSTRUCTION,

INC.

FLATIRON WEST, INC.  1770 LA

COSTA MEADOWS DRIVE SAN

MARCOS, CA. 92073

C. A. RASMUSSEN INC

RSB GROUP, INC.

GUILLS INC DBA INTEGRITY

LANDSCAPE AND CONCRETE

Contractor

BLOOMINGTON  CA 92316

SAN FERNANDO  CA 91340

SAN MARCOS  CA 92078

VALENCIA, CA 91355

LAKE FOREST  CA 92630

PASADENA  CA 91104

(909)546-1311

(818)898-2300

(909)597-8413

(661)367-9040

(949)454-1999

(909)628-9310

WANG, M.

WANG, MIKE

LEE, PETER

RILEY, JAMES

RILEY, J.

IRA, ALFRED

Resident
Engineer

(562)401-3333

(213)798-5970

(562)401-3333

(213)507-7938

 

(805)480-4928

 $5,106,955

 $985,869

 $81,534,525

 $3,200,000

 $853,020

 $1,972,758

Bid + CCOs

 $3,254,346

 $808,005

 $25,807,534

 $2,040,987

 $0

 $1,051,821

Comp To  date

 $0

 $0

 $5,241,169

 $0

 $0

 $0

This Month

05/22/18

03/30/16

02/16/18

04/19/17

08/31/18

05/21/18

Awarded

06/19/18

04/18/16

03/09/18

05/17/17

09/05/18

06/14/18

Approved

02/06/19

12/31/18

03/20/22

12/31/18

03/31/19

01/30/19

Est Comp

 31%

 57%

 10%

 99%

 0%

 48%

%Time

 64%

 92%

 32%

 64%

 0%

 51%

% Work 

 

 

 

 

 

 

Message

07-3W7404

07-2W9404

07-202124

07-2X0504

07-313304

07-3W7104

Contract 

ACNH- 710-(842)E

  

ACIM- 710-(839)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2764 S VISTA AVE

523 S. BRAND BLVD. STE 201

1770 LA COSTA MEADOWS DRIVE

28548 LIVINGSTON AVE

20331 LAKE FOREST DR. # C13

313 E ORANGE GROVE BLVD #290

11229 SOUTH WOODRUFF

AVE

11229 S. WOODRUFF

AVENUE

11229 S WOODRUFF

AVENUE

1525 RANCHO CONEJO

BLVD. SUITE 102

DOWNEY, CA 90241

DOWNEY, CA 90241

DOWNEY, CA. 90241

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-23-20.9/24.2

07-VEN-33-2.8/8

07-VEN-33-13.2/30.5

07-VEN-33-13.9/30.5

07-VEN-33-15.7/15.8

07-VEN-33-/6.3

Fed Aid

HM1

20.202011

30

20.20

201130

20.20

201130

HA23

HA22

Pgm Code

IN VENTURA COUNTY,AT BARDSDALE AND

FILMORE, FROM GRIMES CANYON BRIDGE TO

ROUTE 126

VEN-150,33 & 101 THOMAS FIRE REPAIR

MBGR REPLACE MBGR, REPLACE GUARD RAIL

TERMINAL SYSTEM & CRASH CUSHION @ VAR

LOCATIONS DIR'S EM

VENTURA RTE 33 NO. OF OJAI RD TO

SESPE CRKTHOMAS FIRE DAMAGE IN VEN

COUNTY MBGR RPLCREPAIR, TERMINAL

SYSTMS & CRASH CUSHION DIR'S 

IN VENTURA CTY VEN 33 0.2 MI NORTH

COZY OJAI RD TO SESPE CREEK TO REPAIR

THOMAS FIRE DAMAGE & SUBSEQUENT STORM

SLOPE DAMAGDIR'S EM

IN VEN ALONG NB LN @ VICINITY OF PM

15.7   OF PM 15.7

IN VEN FR JCT 101 TO APPROX 0.1M

SOUTH OF PARKVIEW DRIVE

Description 

MAINTAIN ROADWAY WITH ASPHALT OVRLY

THOMAS FIRE MBGR REPAIR/REPLACE @

VAR LOCS

FIRE MBGR DAMAGE GUARDRAIL

REPLCE/REPAIR

REPAIR THOMAS FIRE & STORM DAMAGE

REPAIR SLOPE FAILURE

SLAB REPLACEMENT AND CP & OL AC

Type Of Work

TORO ENERPRISES, INC.

CROWN FENCE COMPANY

ACE FENCE COMPANY

POWELL CONSTRUCTORS INC.

C. A. RASMUSSEN, INC.

C. A. RASMUSSEN, INC.

Contractor

OXNARD  CA 93031

SANTA FE SPRINGS, CA 90670

LA PUENTE, CA 91744

FONTANA, CA 92335

VALENCIA  CA 91355

VALENCIA  CA 91355

(805)483-4515

 

 

 

(661)367-9040

(661)367-9040

TEHRANI, J.

SHOHET, HOUSHANG

DAVIS, ALAN

DAVIS, ALAN

IRA, ALFRED

DAVIS, ALAN

Resident
Engineer

 

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

 $874,935

 $885,000

 $2,785,000

 $10,755,000

 $8,794,514

 $12,588,154

Bid + CCOs

 $664,639

 $437,116

 $589,257

 $3,654,101

 $7,946,392

 $440,837

Comp To  date

 $664,639

 $0

 $0

 $0

 $494,800

 $165,709

This Month

05/16/18

01/11/18

01/23/18

01/11/18

11/28/16

06/18/18

Awarded

06/14/18

03/05/18

03/20/18

02/23/18

12/21/16

07/09/18

Approved

11/30/18

11/30/18

12/31/18

01/31/19

04/19/22

05/31/19

Est Comp

 99%

 60%

 56%

 100%

 27%

 39%

%Time

 75%

 49%

 21%

 99%

 95%

 4%

% Work 

 

 

 

OVER RUN

 

 

Message

07-3W4304

07-1XG504

07-1XG704

07-1XG804

07-305204

07-303404

Contract 

CSTP-P023-(038)E

  

  

  

ST-47C8-(004)E

ACST-P033-(088)E

--()

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 6285

12118 BLOOMFIELD AVENUE

727 GLENDORA AVE

8555 BANANA AVE

28548 LIVINGSTON AVENUE

28548 LIVINGSTON AVENUE

1525 RANCHO CONEJO

BLVD SUITE 102

1525 RANCHO CONEJO

BLVD SUITE 102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD STE102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 25
11/20/18 Statement of Ongoing Contracts as of 11/28/18

07District

07-VEN-33-/6

07-VEN-34-14.0/17.7

07-VEN-101-.1/4.5

07-VEN-101-.1/4.5

07-VEN-101-17.7/17.7

07-VEN-101-/43.6

Fed Aid

HA42

HM1

HB4N

HB4C

HM3

HM4

Pgm Code

ON ROUTE 33, BETWEEN 101 AND 0.4 MILE

NORTH OF CASITAS VISTA ROAD AND ON

ROUTE 101 BETWEEN NORTH OF WESTLAKE

BOULEVARD AND NORTH O

IN VENTURA COUNTY IN CAMARILLO FROM

TEMPLE AVENUE TO ROUTE 118

IN VENTURA COUNTY IN THE CITY OF

THOUSAND OAKS FROM COUNTY LINE TO

MOORPARK ROAD UNDERCROSSING

IN VENTURA COUNTY NEAR THOUSAND  OAKS

FROM VENTURA COUNTY LINE TO ROUTE

101/23 INTERCHANGE

IN VENTURA COUNTY,IN CAMARILLO,  AT

CENTRAL AVENUE OVERCROSSING

IN LOS ANGELES AND VENTURA COUNTIES

,IN VARIOUS CITIES FROM ROUTES 101

AND 10 SEPARATION TO BATES ROAD

UNDERCROSSING

Description 

STORMWATER MITIGATION THROUGH

SLURRY SEAL AND DIGOUTS

HIGHWAY PLANTING, SINGS, ELECTRICAL

WIDEN FREEWAY, RAMPS, RECONSTR MED

GIRDER AND BRIDGE RAIL REPLACEMENT

REPLACE STRIPING

Type Of Work

ORTIZ ENTERPRISES, INC.

C. A. RASMUSSEN, INC.

DIVERSIFIED LANDSCEPE CO.

SECURITY PAVING COMPANY INC

HIGHLAND CONSTRUCTION, INC.

CHRISP COMPANY

Contractor

IRVINE  CA 92618

VALENCIA  CA 91355

WILDOMAR  CA 92595

SYLMAR CA 91342

ORANGE  CA 92868

FREMONT  CA 94539

(949)753-1414

(661)367-9040

(951)245-1686

(818)362-9200

(714)538-5156

(510)656-2840

DAVIS, ALAN

SHOHET, HOUSHANG

IRA, A.

IRA, ALFRED

RILEY, JAMES

SHOHET, HOUSHANG

Resident
Engineer

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

(213)507-7938

(805)480-4928

 $7,901,422

 $2,153,842

 $671,909

 $28,986,398

 $808,314

 $13,812,419

Bid + CCOs

 $7,702,177

 $1,370,262

 $20,490

 $28,996,021

 $0

 $3,104,129

Comp To  date

 $21,291

 $0

 $3,046

 $69,175

 $0

 $1,424,338

This Month

03/14/16

05/30/18

05/22/18

11/21/13

05/16/18

04/09/18

Awarded

03/29/16

06/25/18

06/14/18

12/12/13

06/14/18

05/16/18

Approved

12/31/18

11/30/18

08/30/21

12/17/18

03/22/19

06/19/19

Est Comp

 82%

 36%

 24%

 72%

 0%

 18%

%Time

 95%

 66%

 3%

 99%

 0%

 22%

% Work 

 

 

 

 

 

 

Message

07-2750U4

07-3W6904

07-4U0004

07-1952U4

07-4W0204

07-4W2304

Contract 

NHP-X037-(186)E

CSTP-P034-(005)E

  

CNHP-X037-(165)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

6 CUSHING SUITE 200

28548 LIVINGSTON AVENUE

21730 BUNDY CANYON ROAD

13170 TELFAIR AVENUE

133 N. PIXLEY STREET

43650 OSGOOD ROAD

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLV. STE102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD,STE102

THOUSAND OAKS, 91320

THOUSAND OAKS, CA 91320

THOUSAN OAKS, CA. 93065

THOUSAND OAKS, CA 93065

THOUSAND OAKS, CA. 91320

THOUSAND OAKS, CA. 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-118-10.9/17.9

07-VEN-118-19.1/30.5

07-VEN-126-8.2/12.6

07-VEN-126-13.6/34.6

07-VEN-126-/13.6

07-VEN-150-19.9/32.7

Fed Aid

HM1

HA22

HA42

HA22

HA22

20.20

201130

Pgm Code

IN VENTURA COUNTY IN AND NEAR MOOPARK

ON ROUTE 118 FROM ROUTE 34 TO SPRING

ROAD AND ON ROUTE 23 FROM SPRING ROAD

TO WHITE SAGE ROA

IN VENTURA COUNTY, IN MOORPARK AND

SIMI VALLEY, FROM 0.3 MILE EAST OF

ARROYO SIMI OVERHEAD TO 2.1 MILES

WEST OF LOS ANGELES COUNTY

IN VENTURA COUNTY AND NEAR SANTA

PAULA AT VARIOUS LOCATIONS FROM 0.2

MILE EAST OF TODD ROAD OVERHEAD TO

0.1 MILE WEST OF SANTA PAU

IN VEN FR HAUN CRK BRIDGE / CNTY LN

IN VENTURA COUNTY ON VEN 126 FROM

ROUTE 101 TO HAUN CREEK BRIDGE

IN VENTURA COUNTY VEN-150 FROM REEVES

ROADNEAR OJAI TO ROYAL OAKS PL.IN

SANTA PAULA REPLACE/REPAIR MBGR &

CRASH CUSION REPLACEDIR'

Description 

DIGOUTS SLURRY SEAL SHOULDER

PAVEMENT REHABILITATION

STORM WATER MITIGATION

SLAB REPLACE & CP OL AC

PAVEMENT REHAB

THOMAS FIRE DAMAGE REPAIR/REPLACE

MBGR

Type Of Work

TORO ENTERPRISES, INC.

SECURITY PAVING COMPANY, INC.

C. A. RASMUSSEN, INC.

GRANITE CONSTRUCTION COMPANY

C. A. RASMUSSEN, INC.

ALCORN FENCE COMPANY

Contractor

OXNARD  CA 93036

SYLMAR  CA 91342

VALENCIA  CA 91355

SANTA BARBARA  CA 93111

VALENCIA  CA 91355

SUN VALLEY, CA 91353

(805)483-4515

(818)362-9200

(661)367-9040

(805)964-9951

(661)367-9040

 

IRA, ALFRED

IRA, ALFRED

ARROYO, HECTOR

DAVIS, ALAN

ARROYO, HECTOR

IRA, ALFRED

Resident
Engineer

(805)480-4928

(805)480-4928

(205)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

 $3,014,625

 $951,097

 $2,142,658

 $17,927,068

 $11,771,462

 $935,000

Bid + CCOs

 $1,526,493

 $532,741

 $2,136,747

 $11,500,941

 $5,763,910

 $271,553

Comp To  date

 $0

 $103,924

 $45,994

 $1,903,416

 $5,389,681

 $0

This Month

04/18/18

01/10/18

01/10/18

01/11/18

01/24/18

01/11/18

Awarded

05/16/18

02/02/18

02/02/18

02/02/18

02/21/18

03/09/18

Approved

10/30/18

12/31/18

10/18/19

05/21/20

04/19/19

11/30/18

Est Comp

 51%

 11%

 100%

 28%

 58%

 54%

%Time

 51%

 56%

 97%

 64%

 49%

 29%

% Work 

 

 

OVER RUN

 

 

 

Message

07-3W7004

07-307604

07-312404

07-301404

07-302204

07-1XG604

Contract 

  

ACNH-P118-(066)E

ACNH-P126-(054)E

ACNH- 126-(055)E

ACNH-P126-(056)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2101 E. VENTURA BLVD.

13170 TELFAIR AVENUE

28548 LIVINGSTON AVENUE

5335 DEBBIE RD

28548 LIVINGSTON AVENUE

P.O. BOX 1249

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD SUITE 102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

 $49,456,685 $1,757,414,009 $2,450,257,642

07-VEN-150-20.1/0

07-VEN-232-.4/4.1

Fed Aid

20.20

201130

HM1

Pgm Code

IN VEN COUNTY A CULVERT UNDERNEATH

RTE 150TO REPLACE DAMAGED RCB CULVERT

& REPAIR OTHER DAMAGE RELATED TO

DRAINAGE SYSTEM DIR'S EM

IN VENTURA AT AND NEAR EL  RIO, FROM

ROUTE 232/101 SEPARATION TO ROUTE 118

Description 

REPAIR DAMAGED RCB CULVERT

SLURRY SEAL & SHOULDER BACKING

Type Of Work

SUMMER CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

Contractor

SANTA PAULA, CA 93060

WATSONVILLE CA 95076

 

(760)732-0915

DAVIS, ALAN

RILEY, JAMES

Resident
Engineer

(805)480-4928

(213)507-7938

 $485,000

 $2,054,220

Bid + CCOs

 $34,393

 $1,715,714

Comp To  date

 $0

 $0

This Month

11/29/17

06/07/18

Awarded

01/11/18

06/28/18

Approved

10/31/18

11/30/18

Est Comp

 2%

 73%

%Time

 7%

 83%

% Work 

 

 

Message

07-1XG004

07-3W7204

Contract 

  

HSST-S232-(002)E

  

--()

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

15245 TELEGRAPH RD

585 WEST BEACH STREET

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD STE102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan



07-290804

07-330204

07-331704

07-309904

07-4T9904

07-3W3204

07-3P7904

07-1XC204

07-4Y6704

07-299304

07-333404

07-1XG104

07-3W6604

07-3W9604

07-240704

07-215934

07-215944

07-215954

07-300704

07-296404

07-318404

07-258404

Contract

07-LA-1-2.7/12.1

07-LA-1-6.5/6.5

07-LA-1-10.7/10.7

07-LA-1-11.5/26

07-LA-1-20.9/21.2

07-LA-1-23.9/26.1

07-LA-1-41.7/41.7

07-LA-1-41.8/42.8

07-LA-1-46.9/62.9

07-LA-1-49.3/50.2

07-LA-1-51.4/51.8

07-LA-1-567.0/56.7

07-LA-1-/21.9

07-LA-2-14.4/21.6

07-LA-2-20.0/20

07-LA-5-2.7/4

07-LA-5-4.0/5.8

07-LA-5-5.8/6.8

07-LA-5-13.8/19.2

07-LA-5-16.1/17

07-LA-5-18.3/18.8

07-LA-5-18.4/23.2

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



07-308004

07-1W2404

07-293404

07-292304

07-1XE004

07-121844

07-1218W4

07-295104

07-306004

07-1XG404

07-1XG904

07-302904

07-252624

07-4W2404

07-2159U4

07-296004

07-3W2404

07-296604

07-4W2104

07-318004

07-1170U4

07-1193U4

Contract

07-LA-5-19.6/19.9

07-LA-5-20.3/20.3

07-LA-5-25.2/25.9

07-LA-5-25.6/26

07-LA-5-26.6/31.3

07-LA-5-26.7/29.4

07-LA-5-29.4/31.6

07-LA-5-38.8/40.5

07-LA-5-44.2/46

07-LA-5-54.1/0

07-LA-5-393.0/39.3

07-LA-5-C 43.9/C46.3

07-LA-5-45.4/61.2

07-LA-5-/88.6

07-LA-5-/1.5

07-LA-10-11.0/14

07-LA-10-14.3/17.8

07-LA-10-15.0/18.3

07-LA-10-17.0/48.3

07-LA-10-22.3/28.2

07-LA-10-33.2/37.2

07-LA-10-37.2/42.4

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8
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07-308604

07-3W4604

07-312304

07-1XE504

07-291004

07-317004

07-3W4504

07-286604

07-1XC004

07-326104

07-1XH004

07-290704

07-138204

07-1W9604

07-302604

07-291204

07-288204

07-1XJ504

07-295804

07-255104

07-279114

07-1W9804

Contract

07-LA-10-2.1/14.8

07-LA-14-24.3/29.9

07-LA-14-25.0/35

07-LA-14-27.6/28.6

07-LA-14-33.2/58.3

07-LA-14-30.6/30.6

07-LA-14-32.1/60.7

07-LA-22-.9/1.3

07-LA-27-/11

07-LA-47-.8/.8

07-LA-47-.8/.8

07-LA-47-.9/2

07-LA-47-3.4/4.6

07-LA-47-/.8

07-LA-57-4.4/12.1

07-LA-57-7.7/12.2

07-LA-60-.3/3.1

07-LA-60-110.0/11

07-LA-60-3.7/6.3

07-LA-60-23.8/24.5

07-LA-60-24.4/25.3

07-LA-91-6.1/11.4

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11
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07-307204

07-290104

07-286704

07-306204

07-291704

07-296204

07-298604

07-300404

07-2838U4

07-307904

07-292104

07-294704

07-281504

07-291104

07-2827U4

07-300804

07-4Y8504

07-297404

07-297204

07-1XH104

07-3W9704

07-304604

Contract

07-LA-91-6.3/6.3

07-LA-91-6.5/11

07-LA-91-6.3/8.4

07-LA-91-11.3/20.7

07-LA-91-11.4/11.4

07-LA-91-11.8/14.1

07-LA-101-1.3/6.3

07-LA-101-1.5/29.1

07-LA-101-1.8/15.6

07-LA-101-2.8/7.4

07-LA-101-11.4/11.8

07-LA-101-11.8/35.3

07-LA-101-29.2/38.1

07-LA-101-30.9/38.2

07-LA-101-/25.9

07-LA-101-/1.9

07-LA-103-.9/1.2

07-LA-105-6.6/8

07-LA-105-12.7/14.1

07-LA-105-20.0/2.2

07-LA-105-12.0/15.9

07-LA-105-/18.1

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15
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07-3009U4

07-293704

07-3W5404

07-314704

07-295904

07-297704

07-2975U4

07-302104

07-3W5904

07-287204

07-3W5804

07-307404

07-293504

07-1XF804

07-295204

07-306404

07-1XH304

07-3P6804

07-287304

07-1XH604

07-3W2204

07-2881U4

Contract

07-LA-110-.7/24.1

07-LA-110-8.0/9

07-LA-110-9.8/14

07-LA-110-10.1/20.4

07-LA-110-17.9/19.5

07-LA-110-23.7/25.5

07-LA-110-24.0/30.4

07-LA-118-/14.3

07-LA-134-.8/13

07-LA-134-1.6/2.7

07-LA-134-5.4/5.4

07-LA-138-46.7/50

07-LA-138-58.5/60.2

07-LA-210-11.1/14.8

07-LA-210-15.6/18.5

07-LA-210-24.7/44.9

07-LA-210-28.4/28.9

07-LA-210-39.7/39.7

07-LA-210-39.8/42.2

07-LA-210-378.0/38

07-LA-210-/15.8

07-LA-210-16.1/25.8

Cnty Rt Pm

15

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19
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07-296904

07-129974

07-3W5704

07-1XG304

07-4W0604

07-296104

07-300604

07-3X8704

07-4T8704

07-307804

07-1XG204

07-1XC704

07-290004

07-296304

07-257104

07-309804

07-307704

07-3W5504

07-3W5604

07-1W9704

07-183124

07-289204

Contract

07-LA-210-18.6/24.9

07-LA-210-18.8/24.9

07-LA-210-28.5/30.8

07-LA-210-/0

07-LA-213-3.5/9.9

07-LA-405-.7/6.7

07-LA-405-20.5/28

07-LA-405-20.6/20.7

07-LA-405-24.3/24.3

07-LA-405-28.7/39.2

07-LA-405-34.0/35.9

07-LA-405-48.0/48.5

07-LA-405-12.6/21.2

07-LA-405-21.5/26.3

07-LA-405-/29.5

07-LA-605-10.1/25.6

07-LA-605-15.5/19.5

07-LA-605-19.9/19.9

07-LA-605-4.3/14.1

07-LA-710-5.7/6.8

07-LA-710-9.4/18.4

07-LA-710-15.8/24.4

Cnty Rt Pm

19

19

19

19

20

20

20

20

20

20

21

21

21

21

21

21

22

22

22

22

22

22
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07-3W7404

07-2W9404

07-202124

07-2X0504

07-313304

07-3W7104

07-3W4304

07-1XG504

07-1XG704

07-1XG804

07-305204

07-303404

07-2750U4

07-3W6904

07-4W0204

07-4U0004

07-1952U4

07-4W2304

07-3W7004

07-307604

07-312404

07-301404

Contract

07-LA-710-16.7/20.5

07-LA-710-17.3/26.3

07-LA-710-20.9/24.6

07-VEN-1-21.2/28.5

07-VEN-23-1.4/31.7

07-VEN-23-3.2/11.4

07-VEN-23-20.9/24.2

07-VEN-33-2.8/8

07-VEN-33-13.2/30.5

07-VEN-33-13.9/30.5

07-VEN-33-15.7/15.8

07-VEN-33-/6.3

07-VEN-33-/6

07-VEN-34-14.0/17.7

07-VEN-101-17.7/17.7

07-VEN-101-.1/4.5

07-VEN-101-.1/4.5

07-VEN-101-/43.6

07-VEN-118-10.9/17.9

07-VEN-118-19.1/30.5

07-VEN-126-8.2/12.6

07-VEN-126-13.6/34.6

Cnty Rt Pm

23

23

23

23

23

23

24

24

24

24

24

24

25

25

25

25

25

25

26

26

26

26
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07-302204

07-1XG604

07-1XG004

07-3W7204

Contract

07-VEN-126-/13.6

07-VEN-150-19.9/32.7

07-VEN-150-20.1/0

07-VEN-232-.4/4.1

Cnty Rt Pm

26

26

27

27
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07

District

 $6,516,133

Work Completed This Period

 Statement of Ongoing Contracts -Summary

07District

 $2,450,257,642  $1,757,414,009

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $517,528,766

 $155,459,061

 $36,760,935

 $341,547,895

 $1,398,960,985

 Bid + CCO

 $275,106,677

 $94,067,745

 $23,806,761

 $273,878,285

 $1,090,554,541

 Work Comp

District Total:

Work completed this Period:  $6,516,133

-I-

-F-

-S-

-SH-
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